














FOR OFFICIAL USE ONLY

DATE PRINTED:

ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

40k Gal. Water Tank 2015 Pricing/2018 Escalation

ITEM DESCRIPTION

PHASE I - COST PER FACILITY / AREA NOTES:
PHASE I INFRASTRUCTURE $11,845,000.00
DGS $5,399,000.00
MAINTENANCE FACILITY $9,303,000.00
SCHOOL AND BUS PARKING $7,227,000.00
WAREHOUSE STORAGE $7,422,000.00

SUB TOTAL

OPTION A
GROUND LEVEL WATER STORAGE $3,056,000.00

SUB TOTAL $3,056,000.00

OPTION A
TOTAL PROJECT CONSTRUCTION COST $44,252,000.00

Note: This estimate assumes that all work will be performed by subcontractors.

$41,196,000.00

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY

CONSTRUCTION CONTRACT NO.:

801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231

2016-06-24 40k Tank 2015 Pricing 2018 Escalation.xlsx FOR OFFICIAL USE ONLY Budget Summary
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FOR OFFICIAL USE ONLY

DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

ITEM DESCRIPTION

SUBCONTRACTOR
LOCATION FACTOR
SALES TAXES
PAYROLL BENEFITS AND TAXES
PROFIT
BOND
CQC
ESCALATION - 3.5% per annum (thru 2018)
DESIGN CONTINGENCY
CONSTRUCTION CONTINGENCY

COMPOSITE MARK-UPS FOR SUB

PRIME CONTRACTOR
PRIME OVERHEAD ON SUBS WORK
PRIME PROFIT ON SUBS WORK

COMPOSITE MARK-UPS FOR PRIME

Note: This estimate assumes that all work will be performed by subcontractors.
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UNIT COST
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LABOR EQUIPMENT

0.00%
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MATERIAL

5.00%
0.00%

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY 40k Gal. Water Tank 2015 Pricing/2018 Escalation
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801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231
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DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    50,000.00$          50,000.00$             50,000.00$          
CLEARING AND GRUBBING acre 31.95 -$                -$                     4,550.00$        145,372.50$        6,525.00$        208,473.75$       -$                        353,846.25$        
TOPSOIL STRIPPING SY 77320 -$                -$                     0.42$               32,474.40$          1.05$               81,186.00$         -$                        113,660.40$        
UTILITY TRENCHING CY 1000 -$                -$                     1.79$               1,790.00$            2.03$               2,030.00$           -$                        3,820.00$            
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 700 -$                -$                     5.20$               3,640.00$            3.65$               2,555.00$           -$                        6,195.00$            
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 290 23.50$             6,815.00$             9.94$               2,882.60$            2.83$               820.70$              -$                        10,518.30$          
GRADING CY 350875 -$                     2.62$               919,292.50$        4.62$               1,621,042.50$    -$                        2,540,335.00$     
VEGETATIVE STABILIZATION acre 19.1 560.00$           10,696.00$           259.00$           4,946.90$            175.00$           3,342.50$           -$                        18,985.40$          
SANITARY SEWER PUMPING STATION ea 1 -$                -$                     -$                -$                     -$                -$                    270,000.00$        270,000.00$           270,000.00$        
DIRECTIONAL DRILLING LF 300 -$                -$                     5.10$               1,530.00$            9.00$               2,700.00$           -$                        4,230.00$            
4" SANITARY FORCE MAIN (INSTALLED) LF 650 16.70$             10,855.00$           39.50$             25,675.00$          -$                -$                    -$                        36,530.00$          
8" PVC SANITARY SEWER (INSTALLED) LF 2080 13.65$             28,392.00$           14.60$             30,368.00$          -$                -$                    -$                        58,760.00$          
SANITARY MANHOLES ea 8 1,925.00$        15,400.00$           495.00$           3,960.00$            182.00$           1,456.00$           -$                        20,816.00$          
INLETS ea 16 1,525.00$        24,400.00$           1,325.00$        21,200.00$          -$                -$                    -$                        45,600.00$          
STORMDRAIN MANHOLES ea 2 1,925.00$        3,850.00$             495.00$           990.00$               182.00$           364.00$              -$                        5,204.00$            
ENDWALLS ea 9 2,875.00$        25,875.00$           920.00$           8,280.00$            -$                -$                    -$                        34,155.00$          
15" RCP LF 550 15.40$             8,470.00$             7.60$               4,180.00$            0.86$               473.00$              -$                        13,123.00$          
18" RCP LF 950 19.80$             18,810.00$           8.00$               7,600.00$            0.91$               864.50$              -$                        27,274.50$          
24" RCP LF 200 33.00$             6,600.00$             8.90$               1,780.00$            1.01$               202.00$              -$                        8,582.00$            
30" RCP LF 100 50.00$             5,000.00$             26.00$             2,600.00$            8.35$               835.00$              -$                        8,435.00$            
4" D.I.P. WATER (INSTALLED) LF 1410 29.50$             41,595.00$           21.29$             30,018.90$          1.18$               1,663.80$           -$                        73,277.70$          
8" D.I.P. WATER (INSTALLED) LF 3200 33.50$             107,200.00$         30.85$             98,720.00$          2.37$               7,584.00$           -$                        213,504.00$        
4" VALVES ea 6 1,350.00$        8,100.00$             165.00$           990.00$               60.50$             363.00$              -$                        9,453.00$            
8" VALVES ea 6 2,300.00$        13,800.00$           165.00$           990.00$               60.50$             363.00$              -$                        15,153.00$          
4"x4" TEE ea 2 355.00$           710.00$                137.00$           274.00$               -$                -$                    -$                        984.00$               
8"x8" TEE ea 2 850.00$           1,700.00$             206.00$           412.00$               -$                -$                    -$                        2,112.00$            
SEPTIC AREA - EXCAVATION CY 2115 -$                -$                     4.93$               10,426.95$          4.52$               9,559.80$           -$                        19,986.75$          
SEPTIC AREA GRAVEL BEDS CY 1275 36.50$             46,537.50$           6.60$               8,415.00$            2.43$               3,098.25$           -$                        58,050.75$          
SEPTIC AREA - 4" PERFORATED PVC LF 1900 1.45$               2,755.00$             6.10$               11,590.00$          1.16$               2,204.00$           -$                        16,549.00$          
SEPTIC AREA - DISTRIBUTION BOX EA 1 490.00$           490.00$                75.00$             75.00$                 -$                -$                    -$                        565.00$               
60-Foot Wood Utility Pole-Extension EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
60-Foot Wood Utility Pole-Riser EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
6-Foot Arms with Insulators EA 4 $166.00 664.00$                $199.00 796.00$               -$                    -$                        1,460.00$            
Surge Arresters EA 3 $1,550.00 4,650.00$             $156.00 468.00$               $46.00 138.00$              -$                        5,256.00$            
Cutout & Fuses EA 3 $2,075.00 6,225.00$             $156.00 468.00$               $46.00 138.00$              -$                        6,831.00$            
Pole-Mtd Gang-Operated Switch EA 1 $14,100.00 14,100.00$           $1,750.00 1,750.00$            $520.00 520.00$              -$                        16,370.00$          
15kV O/H Conductors MI 0.75 $10,400.00 7,800.00$             $2,150.00 1,612.50$            $750.00 562.50$              -$                        9,975.00$            
15kV U/G Conductors CLF 170 $207.00 35,190.00$           $199.00 33,830.00$          -$                    -$                        69,020.00$          
15kV Terminations EA 9 $134.00 1,206.00$             $82.50 742.50$               -$                    -$                        1,948.50$            
5-Inch, PVC-40, U/G Conduit, Etc. LF 3870 $13.75 53,212.50$           $27.50 106,425.00$        -$                    -$                        159,637.50$        
6x8x7 Precast Manholes EA 2 $6,800.00 13,600.00$           $1,200.00 2,400.00$            $390.00 780.00$              -$                        16,780.00$          
Pad-Mounted Swgr PMH-12 EA 3 $25,000.00 75,000.00$           $2,850.00 8,550.00$            $365.00 1,095.00$           -$                        84,645.00$          
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 3900 $7.85 30,615.00$           $15.00 58,500.00$          -$                    -$                        89,115.00$          
FIBER LF 3900 $90.00 351,000.00$         $65.50 255,450.00$        -$                    -$                        606,450.00$        
COPPER LF 3900 $16.73 65,247.00$           $27.00 105,300.00$        -$                    -$                        170,547.00$        
TELECOMM MANHOLES (6' x 8 'x 7') EA 12 $6,800.00 81,600.00$           $1,200.00 14,400.00$          $390.00 4,680.00$           -$                        100,680.00$        
HEAVY DUTY PAVING SY 11620 31.15$             361,963.00$         1.84$               21,380.80$          1.87$               21,729.40$         -$                        405,073.20$        
CURB AND GUTTER (MACHINE FORMED) LF 9600 5.70$               54,720.00$           0.99$               9,504.00$            0.50$               4,800.00$           -$                        69,024.00$          
ENTRANCE BOULEVARD ALLOWANCE ea 1 -$                -$                     -$                -$                     -$                -$                    407,000.00$        407,000.00$           407,000.00$        
SWM ea 4 -$                -$                     -$                -$                     -$                -$                    50,000.00$          200,000.00$           200,000.00$        
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                -$                     -$                -$                     -$                -$                    500.00$               500.00$                  500.00$               
SUPER SILT FENCE LF 7100 -$                -$                     -$                -$                     -$                -$                    7.00$                   49,700.00$             49,700.00$          
SEDIMENT TRAPS ea 4 -$                -$                     -$                -$                     -$                -$                    10,000.00$          40,000.00$             40,000.00$          
TREES (2.5"-3" CAL., B&B) ea 239 500.00$           119,500.00$         -$                -$                     -$                -$                    -$                        119,500.00$        
AFORESTATION acre 1.3 10,500.00$      13,650.00$           -$                -$                     -$                -$                    -$                        13,650.00$          
MEADOW MIX SY 2780 2.00$               5,560.00$             -$                -$                     -$                -$                    -$                        5,560.00$            
TURF GRASS SY 27590 1.00$               27,590.00$           -$                -$                     -$                -$                    -$                        27,590.00$          

SUBTOTAL DIRECT COSTS $1,712,973.00 $2,003,370.55 $1,985,795.70 $1,017,200.00 $6,719,339.25
SUBCONTRACTOR MARKUPS $1,056,904.34 $1,390,339.16 $1,225,235.95 $3,672,479.45

PRIME CONTRACTOR MARKUPS $429,330.99 $526,025.01 $497,709.91 $1,453,065.90
TOTAL COSTS $3,199,208.33 $3,919,734.72 $3,708,741.55 $1,017,200.00 $11,844,884.60

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001

STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
DGS

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                   10,000.00$      10,000.00$         10,000.00$           
GRADING CY 3320 -$                     2.62$               8,698.40$            4.62$               15,338.40$         -$                   24,036.80$           
UTILITY TRENCHING CY 915 -$                -$                     1.79$               1,637.85$            2.03$               1,857.45$           -$                   3,495.30$             
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 690 -$                -$                     5.20$               3,588.00$            3.65$               2,518.50$           -$                   6,106.50$             
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 230 23.50$             5,405.00$             9.94$               2,286.20$            2.83$               650.90$              -$                   8,342.10$             
VEGETATIVE STABILIZATION acre 0.64 560.00$           358.40$                259.00$           165.76$               175.00$           112.00$              -$                   636.16$                
8" PVC SHC (INSTALLED) LF 250 13.65$             3,412.50$             14.60$             3,650.00$            -$                -$                   -$                   7,062.50$             
SANITARY MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                   2,602.00$             
4" D.I.P. WATER (INSTALLED) LF 95 29.50$             2,802.50$             21.29$             2,022.55$            1.18$               112.10$              -$                   4,937.15$             
8" D.I.P. WATER (INSTALLED) LF 105 33.50$             3,517.50$             30.85$             3,239.25$            2.37$               248.85$              -$                   7,005.60$             
4" VALVES ea 1 1,350.00$        1,350.00$             165.00$           165.00$               60.50$             60.50$                -$                   1,575.50$             
8" VALVES ea 1 2,300.00$        2,300.00$             165.00$           165.00$               60.50$             60.50$                -$                   2,525.50$             
4"x4" TEE ea 1 355.00$           355.00$                137.00$           137.00$               -$                -$                   -$                   492.00$                
8"x8" TEE ea 1 850.00$           850.00$                206.00$           206.00$               -$                -$                   -$                   1,056.00$             
INLETS ea 16 1,525.00$        24,400.00$           1,325.00$        21,200.00$          -$                -$                   -$                   45,600.00$           
STORMDRAIN MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                   2,602.00$             
ENDWALLS ea 3 2,225.00$        6,675.00$             99.00$             297.00$               36.50$             109.50$              -$                   7,081.50$             
15" RCP LF 675 15.40$             10,395.00$           7.60$               5,130.00$            0.86$               580.50$              -$                   16,105.50$           
18" RCP LF 650 19.80$             12,870.00$           8.00$               5,200.00$            0.91$               591.50$              -$                   18,661.50$           
24" RCP LF 550 33.00$             18,150.00$           8.90$               4,895.00$            1.01$               555.50$              -$                   23,600.50$           
15kV U/G Conductors CLF 10.2 $207.00 2,111.40$             $199.00 2,029.80$            -$                   -$                   4,141.20$             
15kV Terminations EA 6 $134.00 804.00$                $82.50 495.00$               -$                   -$                   1,299.00$             
5-Inch, PVC-40, U/G Conduit, Etc. LF 230 $13.75 3,162.50$             $27.50 6,325.00$            -$                   -$                   9,487.50$             
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$           $2,850.00 2,850.00$            $365.00 365.00$              -$                   29,615.00$           
2-Inch, PVC-40, U/G Conduit, Etc. LF 1950 $7.85 15,307.50$           $10.50 20,475.00$          -$                   -$                   35,782.50$           
30' Alum. Pole with LED Fixture EA 35 $2,700.00 95,067.00$           $1,750.00 61,617.50$          -$                   -$                   156,684.50$         
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 130 $7.85 1,020.50$             $15.00 1,950.00$            -$                   -$                   2,970.50$             
FIBER LF 130 $90.00 11,700.00$           $65.50 8,515.00$            -$                   -$                   20,215.00$           
COPPER LF 130 $16.73 2,174.90$             $27.00 3,510.00$            -$                   -$                   5,684.90$             
LIGHT DUTY PAVING SY 16540 20.89$             345,437.90$         1.49$               24,644.60$          1.75$               28,945.00$         -$                   399,027.50$         
CURB AND GUTTER (MACHINE FORMED) LF 2700 6.25$               16,875.00$           2.01$               5,427.00$            0.83$               2,241.00$           -$                   24,543.00$           
SIDEWALK SF 6500 2.21$               14,365.00$           2.10$               13,650.00$          0.02$               130.00$              -$                   28,145.00$           
SPECIAL PAVING SF 5000 50.00$             250,000.00$         -$                -$                     -$                -$                   -$                   250,000.00$         
DGS ADMINISTRATION SF 8564 -$                -$                     -$                -$                     -$                -$                   195.00$           1,669,980.00$    1,669,980.00$      
DGS SHOPS SF 5600 -$                -$                     -$                -$                     -$                -$                   221.00$           1,237,600.00$    1,237,600.00$      
SWM ea 1 -$                -$                     -$                -$                     -$                -$                   60,000.00$      60,000.00$         60,000.00$           
TREES (2.5"-3" CAL., B&B) ea 133 500.00$           66,500.00$           -$                -$                     -$                -$                   -$                   66,500.00$           
AFORESTATION acre 1.9 10,500.00$      19,950.00$           -$                -$                     -$                -$                   -$                   19,950.00$           
MEADOW MIX SY 18010 2.00$               36,020.00$           -$                -$                     -$                -$                   -$                   36,020.00$           
TURF GRASS SY 2880 1.00$               2,880.00$             -$                -$                     -$                -$                   -$                   2,880.00$             
FOUNDATION PLANTING LS 1 10,000.00$      10,000.00$           -$                -$                     -$                -$                   -$                   10,000.00$           

SUBTOTAL DIRECT COSTS $1,016,466.60 $215,161.91 $54,841.20 $2,977,580.00 $4,264,049.71
SUBCONTRACTOR MARKUPS $627,159.89 $149,322.37 $33,837.02 $810,319.28

PRIME CONTRACTOR MARKUPS $254,762.11 $56,495.06 $13,745.12 $325,002.29
TOTAL COSTS $1,898,388.60 $420,979.34 $102,423.34 $2,977,580.00 $5,399,371.28

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
MAINTENANCE FACILITY

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    10,000.00$     10,000.00$          10,000.00$            
GRADING CY 7550 -$                     2.62$               19,781.00$          4.62$               34,881.00$        -$                     54,662.00$            
UTILITY TRENCHING CY 405 -$                -$                     1.79$               724.95$               2.03$               822.15$              -$                     1,547.10$               
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 310 -$                -$                     5.20$               1,612.00$            3.65$               1,131.50$           -$                     2,743.50$               
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 95 23.50$            2,232.50$            9.94$               944.30$               2.83$               268.85$              -$                     3,445.65$               
VEGETATIVE STABILIZATION acre 0.95 560.00$          532.00$               259.00$          246.05$               175.00$          166.25$              -$                     944.30$                  
8" PVC SANITARY SEWER (INSTALLED) LF 270 13.65$            3,685.50$            14.60$            3,942.00$            -$                -$                    -$                     7,627.50$               
SANITARY MANHOLES ea 1 1,925.00$       1,925.00$            495.00$          495.00$               182.00$          182.00$              -$                     2,602.00$               
4" D.I.P. WATER (INSTALLED) LF 420 29.50$            12,390.00$          21.29$            8,941.80$            1.18$               495.60$              -$                     21,827.40$            
8" D.I.P. WATER (INSTALLED) LF 440 33.50$            14,740.00$          30.85$            13,574.00$          2.37$               1,042.80$           -$                     29,356.80$            
4" VALVES ea 1 1,350.00$       1,350.00$            165.00$          165.00$               60.50$            60.50$                -$                     1,575.50$               
8" VALVES ea 1 2,300.00$       2,300.00$            165.00$          165.00$               60.50$            60.50$                -$                     2,525.50$               
4"x4" TEE ea 4 355.00$          1,420.00$            137.00$          548.00$               -$                -$                    -$                     1,968.00$               
8"x8" TEE ea 4 850.00$          3,400.00$            206.00$          824.00$               -$                -$                    -$                     4,224.00$               
INLETS ea 7 1,525.00$       10,675.00$          1,325.00$       9,275.00$            -$                -$                    -$                     19,950.00$            
ENDWALLS ea 3 2,225.00$       6,675.00$            99.00$            297.00$               36.50$            109.50$              -$                     7,081.50$               
15" RCP LF 600 15.40$            9,240.00$            7.60$               4,560.00$            0.86$               516.00$              -$                     14,316.00$            
18" RCP LF 200 19.80$            3,960.00$            8.00$               1,600.00$            0.91$               182.00$              -$                     5,742.00$               
24" RCP LF 75 33.00$            2,475.00$            8.90$               667.50$               1.01$               75.75$                -$                     3,218.25$               
15kV U/G Conductors CLF 4.4 $207.00 910.80$               $199.00 875.60$               -$                    -$                     1,786.40$               
15kV Terminations EA 6 $134.00 804.00$               $82.50 495.00$               -$                    -$                     1,299.00$               
5-Inch, PVC-40, U/G Conduit, Etc. LF 100 $13.75 1,375.00$            $27.50 2,750.00$            -$                    -$                     4,125.00$               
225kVA Pad-Mounted Transformer EA 1 $13,600.00 13,600.00$          $1,975.00 1,975.00$            $251.00 251.00$              -$                     15,826.00$            
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 270 $7.85 2,119.50$            $15.00 4,050.00$            -$                    -$                     6,169.50$               
FIBER LF 270 $90.00 24,300.00$          $65.50 17,685.00$          -$                    -$                     41,985.00$            
COPPER LF 270 $16.73 4,517.10$            $27.00 7,290.00$            -$                    -$                     11,807.10$            
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $6,800.00 6,800.00$            $1,200.00 1,200.00$            $390.00 390.00$              -$                     8,390.00$               
HEAVY DUTY PAVING SY 13320 31.15$            414,918.00$        1.84$               24,508.80$          1.97$               26,240.40$        -$                     465,667.20$          
CURB AND GUTTER (MACHINE FORMED) LF 4220 5.70$               24,054.00$          0.99$               4,177.80$            0.50$               2,110.00$           -$                     30,341.80$            
8' CONCRETE RETAINING WALL LF 250 71.50$            17,875.00$          163.00$          40,750.00$          -$                -$                    -$                     58,625.00$            
MAINTENANCE SHOPS SF 26966 -$                -$                     -$                -$                     -$                -$                    221.00$          5,959,486.00$     5,959,486.00$       
WASH CENTER SF 5910 -$                -$                     -$                -$                     -$                -$                    221.00$          1,306,110.00$     1,306,110.00$       
FUEL and VACUUM SF 5610 -$                -$                     -$                -$                     -$                -$                    40.00$            224,400.00$        224,400.00$          
SWM ea 1 -$                -$                     -$                -$                     -$                -$                    60,000.00$     60,000.00$          60,000.00$            
TREES (2.5"-3" CAL., B&B) ea 151 500.00$          75,500.00$          -$                -$                     -$                -$                    -$                     75,500.00$            
MEADOW MIX SY 2790 2.00$               5,580.00$            -$                -$                     -$                -$                    -$                     5,580.00$               
TURF GRASS SY 12465 1.00$               12,465.00$          -$                -$                     -$                -$                    -$                     12,465.00$            

SUBTOTAL DIRECT COSTS $681,818.40 $174,119.80 $68,985.80 $7,559,996.00 $8,484,920.00
SUBCONTRACTOR MARKUPS $420,681.95 $120,839.14 $42,564.24 $584,085.33

PRIME CONTRACTOR MARKUPS $170,887.55 $45,718.64 $17,290.26 $233,896.45
TOTAL COST $1,273,387.91 $340,677.58 $128,840.29 $7,559,996.00 $9,302,901.78

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
SCHOOL & BUS PARKING

MOBILIZATION ea 1 -$                 -$                      -$                 -$                      -$                 -$                    10,000.00$      10,000.00$            10,000.00$              
GRADING CY 7500 -$                      2.62$               19,650.00$           4.62$               34,650.00$          -$                       54,300.00$              
UTILITY TRENCHING CY 1065 -$                 -$                      1.79$               1,906.35$             2.03$               2,161.95$            -$                       4,068.30$                
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 795 -$                 -$                      5.20$               4,134.00$             3.65$               2,901.75$            -$                       7,035.75$                
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 275 23.50$             6,462.50$              9.94$               2,733.50$             2.83$               778.25$               -$                       9,974.25$                
VEGETATIVE STABILIZATION acre 0.85 560.00$           476.00$                 259.00$           220.15$                175.00$           148.75$               -$                       844.90$                   
8" PVC SANITARY SEWER (INSTALLED) LF 50 13.65$             682.50$                 14.60$             730.00$                -$                 -$                    -$                       1,412.50$                
SANITARY MANHOLES ea 0 1,925.00$        -$                      495.00$           -$                      182.00$           -$                    -$                       -$                         
4" D.I.P. WATER (INSTALLED) LF 715 29.50$             21,092.50$            21.29$             15,222.35$           1.18$               843.70$               -$                       37,158.55$              
8" D.I.P. WATER (INSTALLED) LF 705 33.50$             23,617.50$            30.85$             21,749.25$           2.37$               1,670.85$            -$                       47,037.60$              
4" VALVES ea 2 1,350.00$        2,700.00$              165.00$           330.00$                60.50$             121.00$               -$                       3,151.00$                
8" VALVES ea 2 2,300.00$        4,600.00$              165.00$           330.00$                60.50$             121.00$               -$                       5,051.00$                
4"x4" TEE ea 2 355.00$           710.00$                 137.00$           274.00$                -$                 -$                    -$                       984.00$                   
8"x8" TEE ea 2 850.00$           1,700.00$              206.00$           412.00$                -$                 -$                    -$                       2,112.00$                
INLETS ea 16 1,525.00$        24,400.00$            1,325.00$        21,200.00$           -$                 -$                    -$                       45,600.00$              
ENDWALLS ea 5 2,225.00$        11,125.00$            99.00$             495.00$                36.50$             182.50$               -$                       11,802.50$              
15" RCP LF 720 15.40$             11,088.00$            7.60$               5,472.00$             0.86$               619.20$               -$                       17,179.20$              
18" RCP LF 640 19.80$             12,672.00$            8.00$               5,120.00$             0.91$               582.40$               -$                       18,374.40$              
24" RCP LF 310 33.00$             10,230.00$            8.90$               2,759.00$             1.01$               313.10$               -$                       13,302.10$              
30" RCP LF 400 50.00$             20,000.00$            26.00$             10,400.00$           8.35$               3,340.00$            -$                       33,740.00$              
15kV U/G Conductors CLF 66 $207.00 13,662.00$            $199.00 13,134.00$           -$                    -$                       26,796.00$              
15kV Terminations EA 6 $134.00 804.00$                 $82.50 495.00$                -$                    -$                       1,299.00$                
5-Inch, PVC-40, U/G Conduit, Etc. LF 1500 $13.75 20,625.00$            $27.50 41,250.00$           -$                    -$                       61,875.00$              
6x8x7 Precast Manholes EA 2 $6,800.00 13,600.00$            $1,200.00 2,400.00$             $390.00 780.00$               -$                       16,780.00$              
500kVA Pad-Mounted Transformer EA 1 $20,400.00 20,400.00$            $2,725.00 2,725.00$             $345.00 345.00$               -$                       23,470.00$              
2-Inch, PVC-40, U/G Conduit, Etc. LF 4550 $7.85 35,717.50$            $10.50 47,775.00$           -$                    -$                       83,492.50$              
30' Alum. Pole with LED Fixture EA 87 $2,700.00 235,078.20$          $1,750.00 152,365.50$         -$                    -$                       387,443.70$            
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 1560 $7.85 12,246.00$            $15.00 23,400.00$           -$                    -$                       35,646.00$              
FIBER LF 1560 $90.00 140,400.00$          $65.50 102,180.00$         -$                    -$                       242,580.00$            
COPPER LF 1560 $16.73 26,098.80$            $27.00 42,120.00$           -$                    -$                       68,218.80$              
TELECOMM MANHOLES (6' x 8 'x 7') EA 4 $6,800.00 27,200.00$            $1,200.00 4,800.00$             $390.00 1,560.00$            -$                       33,560.00$              
LIGHT DUTY PAVING SY 7000 20.85$             145,950.00$          1.49$               10,430.00$           1.72$               12,040.00$          -$                       168,420.00$            
HEAVY DUTY PAVING SY 19210 31.15$             598,391.50$          1.84$               35,346.40$           1.97$               37,843.70$          -$                       671,581.60$            
CURB AND GUTTER (MACHINE FORMED) LF 3220 5.70$               18,354.00$            0.99$               3,187.80$             0.50$               1,610.00$            -$                       23,151.80$              
8' CONCRETE RETAINING WALL LF 365 71.50$             26,097.50$            163.00$           59,495.00$           -$                 -$                    -$                       85,592.50$              
SIDEWALK SF 3822 2.21$               8,446.62$              2.10$               8,026.20$             0.02$               76.44$                 -$                       16,549.26$              
SCHOOLS ADMINISTRATION SF 11524 -$                 -$                      -$                 -$                      -$                 -$                    195.00$           2,247,180.00$       2,247,180.00$         
SCHOOLS SHOPS SF 2304 -$                 -$                      -$                 -$                      -$                 -$                    221.00$           509,184.00$          509,184.00$            
SWM ea 1 -$                 -$                      -$                 -$                      -$                 -$                    60,000.00$      60,000.00$            60,000.00$              
TREES (2.5"-3" CAL., B&B) ea 96 500.00$           48,000.00$            -$                 -$                      -$                 -$                    -$                       48,000.00$              
MEADOW MIX SY 6280 2.00$               12,560.00$            -$                 -$                      -$                 -$                    -$                       12,560.00$              
TURF GRASS SY 4805 1.00$               4,805.00$              -$                 -$                      -$                 -$                    -$                       4,805.00$                

SUBTOTAL DIRECT COSTS $1,559,992.12 $662,267.50 $102,689.59 $2,826,364.00 $5,151,313.21
SUBCONTRACTOR MARKUPS $962,515.14 $459,613.65 $63,359.48 $1,485,488.26

PRIME CONTRACTOR MARKUPS $390,988.62 $173,891.58 $25,737.61 $590,617.81
TOTAL COSTS $2,913,495.88 $1,295,772.72 $191,786.67 $2,826,364.00 $7,227,419.28

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
WAREHOUSE STORAGE

MOBILIZATION ea 1 -$                 -$                      -$                 -$                     -$                 -$                    10,000.00$      10,000.00$          10,000.00$           
GRADING CY 6550 -$                 -$                      2.62$               17,161.00$          4.62$               30,261.00$         -$                    47,422.00$           
UTILITY TRENCHING CY 555 -$                 -$                      1.79$               993.45$               2.03$               1,126.65$           -$                    2,120.10$             
BACKFILL AND COMPACTION OFR UTILITY TRENCH CY 420 -$                 -$                      5.20$               2,184.00$            3.65$               1,533.00$           -$                    3,717.00$             
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 135 23.50$             3,172.50$             9.94$               1,341.90$            2.83$               382.05$              -$                    4,896.45$             
VEGETATIVE STABILIZATION acre 2.12 560.00$           1,187.20$             259.00$           549.08$               175.00$           371.00$              -$                    2,107.28$             
8" PVC SANITARY SEWER (INSTALLED) LF 100 13.65$             1,365.00$             14.60$             1,460.00$            -$                 -$                    -$                    2,825.00$             
SANITARY MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                    2,602.00$             
FIRE PUMP (WITH JOCKEY PUMP) ea 1 -$                 -$                      -$                 -$                     -$                 -$                    100,000.00$    100,000.00$        100,000.00$         
4" D.I.P. WATER (INSTALLED) LF 450 29.50$             13,275.00$           21.29$             9,580.50$            1.18$               531.00$              -$                    23,386.50$           
8" D.I.P. WATER (INSTALLED) LF 480 33.50$             16,080.00$           30.85$             14,808.00$          2.37$               1,137.60$           -$                    32,025.60$           
4" VALVES ea 1 1,350.00$        1,350.00$             165.00$           165.00$               60.50$             60.50$                -$                    1,575.50$             
8" VALVES ea 1 2,300.00$        2,300.00$             165.00$           165.00$               60.50$             60.50$                -$                    2,525.50$             
INLETS ea 10 1,525.00$        15,250.00$           1,325.00$        13,250.00$          -$                 -$                    -$                    28,500.00$           
STORMDRAIN MANHOLES ea 2 1,925.00$        3,850.00$             495.00$           990.00$               182.00$           364.00$              -$                    5,204.00$             
ENDWALLS ea 2 2,225.00$        4,450.00$             99.00$             198.00$               36.50$             73.00$                -$                    4,721.00$             
15" RCP LF 400 15.40$             6,160.00$             7.60$               3,040.00$            0.86$               344.00$              -$                    9,544.00$             
18" RCP LF 500 19.80$             9,900.00$             8.00$               4,000.00$            0.91$               455.00$              -$                    14,355.00$           
24" RCP LF 250 33.00$             8,250.00$             8.90$               2,225.00$            1.01$               252.50$              -$                    10,727.50$           
15kV U/G Conductors CLF 22 $207.00 4,554.00$             $199.00 4,378.00$            -$                    -$                    8,932.00$             
15kV Terminations EA 6 $134.00 804.00$                $82.50 495.00$               -$                    -$                    1,299.00$             
5-Inch, PVC-40, U/G Conduit, Etc. LF 500 $13.75 6,875.00$             $27.50 13,750.00$          -$                    -$                    20,625.00$           
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$           $2,850.00 2,850.00$            $365.00 365.00$              -$                    29,615.00$           
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 450 $7.85 3,532.50$             $15.00 6,750.00$            -$                    -$                    10,282.50$           
FIBER LF 450 $90.00 40,500.00$           $65.50 29,475.00$          -$                    -$                    69,975.00$           
COPPER LF 450 $16.73 7,528.50$             $27.00 12,150.00$          -$                    -$                    19,678.50$           
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $6,800.00 6,800.00$             $1,200.00 1,200.00$            $390.00 390.00$              -$                    8,390.00$             
HEAVY DUTY PAVING SY 7195 31.15$             224,124.25$         1.84$               13,238.80$          1.97$               14,174.15$         -$                    251,537.20$         
GRAVEL STORAGE YARD (6" DEEP) SY 18600 7.65$               142,290.00$         0.48$               8,928.00$            0.74$               13,764.00$         -$                    164,982.00$         
CURB AND GUTTER (MACHINE FORMED) LF 3150 5.70$               17,955.00$           0.99$               3,118.50$            0.50$               1,575.00$           -$                    22,648.50$           
SIDEWALK SF 3822 2.21$               8,446.62$             2.10$               8,026.20$            0.02$               76.44$                -$                    16,549.26$           
WAREHOUSE SF 30602 -$                 -$                      -$                 -$                     -$                 -$                    133.00$           4,070,066.00$     4,070,066.00$      
SHERIFF ADMINISTRATION SF 1472 -$                 -$                      -$                 -$                     -$                 -$                    195.00$           287,040.00$        287,040.00$         
SHERIFF SHOPS SF 3854 -$                 -$                      -$                 -$                     -$                 -$                    221.00$           851,734.00$        851,734.00$         
DATA CENTER SF 675 -$                 -$                      -$                 -$                     -$                 -$                    450.00$           303,750.00$        303,750.00$         
SWM ea 1 -$                 -$                      -$                 -$                     -$                 -$                    120,000.00$    120,000.00$        120,000.00$         
STREAM CROSSING CULVERT ea 1 -$                 -$                      -$                 -$                     -$                 -$                    50,000.00$      50,000.00$          50,000.00$           
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                 -$                      -$                 -$                     -$                 -$                    500.00$           500.00$               500.00$                
SUPER SILT FENCE LF 1200 -$                 -$                      -$                 -$                     -$                 -$                    7.00$               8,400.00$            8,400.00$             
TREES (2.5"-3" CAL., B&B) ea 73 500.00$           36,500.00$           -$                 -$                     -$                 -$                    -$                    36,500.00$           

SUBTOTAL DIRECT COSTS $614,824.57 $176,965.43 $67,478.39 $5,801,490.00 $6,660,758.39
SUBCONTRACTOR MARKUPS $379,346.76 $122,814.01 $41,634.17 $543,794.93

PRIME CONTRACTOR MARKUPS $154,096.56 $46,465.81 $16,912.45 $217,474.82
TOTAL COST $1,148,267.89 $346,245.25 $126,025.00 $5,801,490.00 $7,422,028.14

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE - GROUND LEVEL STORAGE

DOMESTIC/FIRE WATER STORAGE TANK (40K gal) EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
STRUCTURAL FOUNDATION FOR TANKS EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         
"PAX" TANK MIXING SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PUMP HOUSE BLDG (30' x 20') SF 600 45.00$            27,000.00$          -$                     -$                    -$                     -$                        27,000.00$         
TRIPLEX DOMESTIC PUMP SYSTEM EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
PRODUCTION WELLS EA 3 -$                     -$                     -$                    100,000.00$       300,000.00$           300,000.00$       
4" D.I.P. (INSTALLED) LF 2700 29.50$            79,650.00$          21.29$            57,483.00$          1.18$               3,186.00$           -$                     -$                        140,319.00$       
WATER TREATMENT DISINFECTION SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PACKAGE WASTEWATER TREATMENT PLANT EA 1 -$                     -$                     -$                    1,500,000.00$    1,500,000.00$        1,500,000.00$    
WASTEWATER TREATMENT BLDG (70' x 44') SF 3080 45.00$            138,600.00$        -$                     -$                    -$                     -$                        138,600.00$       

BLDG FOUNDATION WITH 10' x 28' x 10' WETWELL / 
SLUDGE TANK

EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         

250kVA DIESEL GENERATOR (w/ SOUND ATTEN.) EA 1 -$                     -$                     -$                    100,000.00$       100,000.00$           100,000.00$       
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    

SUBTOTAL DIRECT COSTS $245,250.00 $57,483.00 $3,186.00 $2,480,000.00 $2,785,919.00
SUBCONTRACTOR MARKUPS $151,319.25 $39,893.20 $1,965.76 $193,178.21

PRIME CONTRACTOR MARKUPS $61,468.23 $15,093.31 $798.52 $77,360.07
TOTAL COSTS $458,037.48 $112,469.51 $5,950.29 $2,480,000.00 $3,056,457.28

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2018 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



FOR OFFICIAL USE ONLY

DATE PRINTED:

ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

40k Gal. Water Tank 2015 Pricing/2020 Escalation

ITEM DESCRIPTION

PHASE I - COST PER FACILITY / AREA NOTES:
PHASE I INFRASTRUCTURE $12,614,000.00
DGS $5,571,000.00
MAINTENANCE FACILITY $9,427,000.00
SCHOOL AND BUS PARKING $7,540,000.00
WAREHOUSE STORAGE $7,537,000.00

SUB TOTAL

OPTION A
GROUND LEVEL WATER STORAGE $3,097,000.00

SUB TOTAL $3,097,000.00

OPTION A
TOTAL PROJECT CONSTRUCTION COST $45,786,000.00

Note: This estimate assumes that all work will be performed by subcontractors.

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY

CONSTRUCTION CONTRACT NO.:

$42,689,000.00

801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231

2016-06-24 40k Tank 2015 Pricing 2020 Escalation.xlsx FOR OFFICIAL USE ONLY Budget Summary
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FOR OFFICIAL USE ONLY

DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

ITEM DESCRIPTION

SUBCONTRACTOR
LOCATION FACTOR
SALES TAXES
PAYROLL BENEFITS AND TAXES
PROFIT
BOND
CQC
ESCALATION - 3.5% per annum (thru 2020)
DESIGN CONTINGENCY
CONSTRUCTION CONTINGENCY

COMPOSITE MARK-UPS FOR SUB

PRIME CONTRACTOR
PRIME OVERHEAD ON SUBS WORK
PRIME PROFIT ON SUBS WORK

COMPOSITE MARK-UPS FOR PRIME

10.00%

1.00%
10.00%

1.155

10.00%
5.00%

1.814

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY 40k Gal. Water Tank 2015 Pricing/2020 Escalation

LABOR EQUIPMENT

0.00%
0.00%

MATERIAL

5.00%
0.00%

0.00%

1.155

10.00%
5.00%

1.732

25.00%
0.00%

18.77%
0.00%
1.00%
10.00%

UNIT COST

0.00%

1.00%
10.00%
0.00%
5.00%

Note: This estimate assumes that all work will be performed by subcontractors.

25.00%
18.77%
0.00%

1.155

10.00%
5.00%

18.77%
0.00%

1.732

0.00% 0.00%
25.00%

801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231

2016-06-24 40k Tank 2015 Pricing 2020 Escalation.xlsx FOR OFFICIAL USE ONLY Mark-up Summary

jhouseholder_7
Highlight

jhouseholder_8
Highlight

jhouseholder_9
Highlight

jhouseholder_10
Highlight



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    50,000.00$          50,000.00$             50,000.00$          
CLEARING AND GRUBBING acre 31.95 -$                -$                     4,550.00$        145,372.50$        6,525.00$        208,473.75$       -$                        353,846.25$        
TOPSOIL STRIPPING SY 77320 -$                -$                     0.42$               32,474.40$          1.05$               81,186.00$         -$                        113,660.40$        
UTILITY TRENCHING CY 1000 -$                -$                     1.79$               1,790.00$            2.03$               2,030.00$           -$                        3,820.00$            
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 700 -$                -$                     5.20$               3,640.00$            3.65$               2,555.00$           -$                        6,195.00$            
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 290 23.50$             6,815.00$             9.94$               2,882.60$            2.83$               820.70$              -$                        10,518.30$          
GRADING CY 350875 -$                     2.62$               919,292.50$        4.62$               1,621,042.50$    -$                        2,540,335.00$     
VEGETATIVE STABILIZATION acre 19.1 560.00$           10,696.00$           259.00$           4,946.90$            175.00$           3,342.50$           -$                        18,985.40$          
SANITARY SEWER PUMPING STATION ea 1 -$                -$                     -$                -$                     -$                -$                    270,000.00$        270,000.00$           270,000.00$        
DIRECTIONAL DRILLING LF 300 -$                -$                     5.10$               1,530.00$            9.00$               2,700.00$           -$                        4,230.00$            
4" SANITARY FORCE MAIN (INSTALLED) LF 650 16.70$             10,855.00$           39.50$             25,675.00$          -$                -$                    -$                        36,530.00$          
8" PVC SANITARY SEWER (INSTALLED) LF 2080 13.65$             28,392.00$           14.60$             30,368.00$          -$                -$                    -$                        58,760.00$          
SANITARY MANHOLES ea 8 1,925.00$        15,400.00$           495.00$           3,960.00$            182.00$           1,456.00$           -$                        20,816.00$          
INLETS ea 16 1,525.00$        24,400.00$           1,325.00$        21,200.00$          -$                -$                    -$                        45,600.00$          
STORMDRAIN MANHOLES ea 2 1,925.00$        3,850.00$             495.00$           990.00$               182.00$           364.00$              -$                        5,204.00$            
ENDWALLS ea 9 2,875.00$        25,875.00$           920.00$           8,280.00$            -$                -$                    -$                        34,155.00$          
15" RCP LF 550 15.40$             8,470.00$             7.60$               4,180.00$            0.86$               473.00$              -$                        13,123.00$          
18" RCP LF 950 19.80$             18,810.00$           8.00$               7,600.00$            0.91$               864.50$              -$                        27,274.50$          
24" RCP LF 200 33.00$             6,600.00$             8.90$               1,780.00$            1.01$               202.00$              -$                        8,582.00$            
30" RCP LF 100 50.00$             5,000.00$             26.00$             2,600.00$            8.35$               835.00$              -$                        8,435.00$            
4" D.I.P. WATER (INSTALLED) LF 1410 29.50$             41,595.00$           21.29$             30,018.90$          1.18$               1,663.80$           -$                        73,277.70$          
8" D.I.P. WATER (INSTALLED) LF 3200 33.50$             107,200.00$         30.85$             98,720.00$          2.37$               7,584.00$           -$                        213,504.00$        
4" VALVES ea 6 1,350.00$        8,100.00$             165.00$           990.00$               60.50$             363.00$              -$                        9,453.00$            
8" VALVES ea 6 2,300.00$        13,800.00$           165.00$           990.00$               60.50$             363.00$              -$                        15,153.00$          
4"x4" TEE ea 2 355.00$           710.00$                137.00$           274.00$               -$                -$                    -$                        984.00$               
8"x8" TEE ea 2 850.00$           1,700.00$             206.00$           412.00$               -$                -$                    -$                        2,112.00$            
SEPTIC AREA - EXCAVATION CY 2115 -$                -$                     4.93$               10,426.95$          4.52$               9,559.80$           -$                        19,986.75$          
SEPTIC AREA GRAVEL BEDS CY 1275 36.50$             46,537.50$           6.60$               8,415.00$            2.43$               3,098.25$           -$                        58,050.75$          
SEPTIC AREA - 4" PERFORATED PVC LF 1900 1.45$               2,755.00$             6.10$               11,590.00$          1.16$               2,204.00$           -$                        16,549.00$          
SEPTIC AREA - DISTRIBUTION BOX EA 1 490.00$           490.00$                75.00$             75.00$                 -$                -$                    -$                        565.00$               
60-Foot Wood Utility Pole-Extension EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
60-Foot Wood Utility Pole-Riser EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
6-Foot Arms with Insulators EA 4 $166.00 664.00$                $199.00 796.00$               -$                    -$                        1,460.00$            
Surge Arresters EA 3 $1,550.00 4,650.00$             $156.00 468.00$               $46.00 138.00$              -$                        5,256.00$            
Cutout & Fuses EA 3 $2,075.00 6,225.00$             $156.00 468.00$               $46.00 138.00$              -$                        6,831.00$            
Pole-Mtd Gang-Operated Switch EA 1 $14,100.00 14,100.00$           $1,750.00 1,750.00$            $520.00 520.00$              -$                        16,370.00$          
15kV O/H Conductors MI 0.75 $10,400.00 7,800.00$             $2,150.00 1,612.50$            $750.00 562.50$              -$                        9,975.00$            
15kV U/G Conductors CLF 170 $207.00 35,190.00$           $199.00 33,830.00$          -$                    -$                        69,020.00$          
15kV Terminations EA 9 $134.00 1,206.00$             $82.50 742.50$               -$                    -$                        1,948.50$            
5-Inch, PVC-40, U/G Conduit, Etc. LF 3870 $13.75 53,212.50$           $27.50 106,425.00$        -$                    -$                        159,637.50$        
6x8x7 Precast Manholes EA 2 $6,800.00 13,600.00$           $1,200.00 2,400.00$            $390.00 780.00$              -$                        16,780.00$          
Pad-Mounted Swgr PMH-12 EA 3 $25,000.00 75,000.00$           $2,850.00 8,550.00$            $365.00 1,095.00$           -$                        84,645.00$          
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 3900 $7.85 30,615.00$           $15.00 58,500.00$          -$                    -$                        89,115.00$          
FIBER LF 3900 $90.00 351,000.00$         $65.50 255,450.00$        -$                    -$                        606,450.00$        
COPPER LF 3900 $16.73 65,247.00$           $27.00 105,300.00$        -$                    -$                        170,547.00$        
TELECOMM MANHOLES (6' x 8 'x 7') EA 12 $6,800.00 81,600.00$           $1,200.00 14,400.00$          $390.00 4,680.00$           -$                        100,680.00$        
HEAVY DUTY PAVING SY 11620 31.15$             361,963.00$         1.84$               21,380.80$          1.87$               21,729.40$         -$                        405,073.20$        
CURB AND GUTTER (MACHINE FORMED) LF 9600 5.70$               54,720.00$           0.99$               9,504.00$            0.50$               4,800.00$           -$                        69,024.00$          
ENTRANCE BOULEVARD ALLOWANCE ea 1 -$                -$                     -$                -$                     -$                -$                    407,000.00$        407,000.00$           407,000.00$        
SWM ea 4 -$                -$                     -$                -$                     -$                -$                    50,000.00$          200,000.00$           200,000.00$        
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                -$                     -$                -$                     -$                -$                    500.00$               500.00$                  500.00$               
SUPER SILT FENCE LF 7100 -$                -$                     -$                -$                     -$                -$                    7.00$                   49,700.00$             49,700.00$          
SEDIMENT TRAPS ea 4 -$                -$                     -$                -$                     -$                -$                    10,000.00$          40,000.00$             40,000.00$          
TREES (2.5"-3" CAL., B&B) ea 239 500.00$           119,500.00$         -$                -$                     -$                -$                    -$                        119,500.00$        
AFORESTATION acre 1.3 10,500.00$      13,650.00$           -$                -$                     -$                -$                    -$                        13,650.00$          
MEADOW MIX SY 2780 2.00$               5,560.00$             -$                -$                     -$                -$                    -$                        5,560.00$            
TURF GRASS SY 27590 1.00$               27,590.00$           -$                -$                     -$                -$                    -$                        27,590.00$          

SUBTOTAL DIRECT COSTS $1,712,973.00 $2,003,370.55 $1,985,795.70 $1,017,200.00 $6,719,339.25
SUBCONTRACTOR MARKUPS $1,253,896.24 $1,630,743.63 $1,453,602.45 $4,338,242.32

PRIME CONTRACTOR MARKUPS $459,864.73 $563,287.70 $533,106.71 $1,556,259.14
TOTAL COSTS $3,426,733.97 $4,197,401.88 $3,972,504.87 $1,017,200.00 $12,613,840.71

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001

STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
DGS

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                   10,000.00$      10,000.00$         10,000.00$           
GRADING CY 3320 -$                     2.62$               8,698.40$            4.62$               15,338.40$         -$                   24,036.80$           
UTILITY TRENCHING CY 915 -$                -$                     1.79$               1,637.85$            2.03$               1,857.45$           -$                   3,495.30$             
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 690 -$                -$                     5.20$               3,588.00$            3.65$               2,518.50$           -$                   6,106.50$             
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 230 23.50$             5,405.00$             9.94$               2,286.20$            2.83$               650.90$              -$                   8,342.10$             
VEGETATIVE STABILIZATION acre 0.64 560.00$           358.40$                259.00$           165.76$               175.00$           112.00$              -$                   636.16$                
8" PVC SHC (INSTALLED) LF 250 13.65$             3,412.50$             14.60$             3,650.00$            -$                -$                   -$                   7,062.50$             
SANITARY MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                   2,602.00$             
4" D.I.P. WATER (INSTALLED) LF 95 29.50$             2,802.50$             21.29$             2,022.55$            1.18$               112.10$              -$                   4,937.15$             
8" D.I.P. WATER (INSTALLED) LF 105 33.50$             3,517.50$             30.85$             3,239.25$            2.37$               248.85$              -$                   7,005.60$             
4" VALVES ea 1 1,350.00$        1,350.00$             165.00$           165.00$               60.50$             60.50$                -$                   1,575.50$             
8" VALVES ea 1 2,300.00$        2,300.00$             165.00$           165.00$               60.50$             60.50$                -$                   2,525.50$             
4"x4" TEE ea 1 355.00$           355.00$                137.00$           137.00$               -$                -$                   -$                   492.00$                
8"x8" TEE ea 1 850.00$           850.00$                206.00$           206.00$               -$                -$                   -$                   1,056.00$             
INLETS ea 16 1,525.00$        24,400.00$           1,325.00$        21,200.00$          -$                -$                   -$                   45,600.00$           
STORMDRAIN MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                   2,602.00$             
ENDWALLS ea 3 2,225.00$        6,675.00$             99.00$             297.00$               36.50$             109.50$              -$                   7,081.50$             
15" RCP LF 675 15.40$             10,395.00$           7.60$               5,130.00$            0.86$               580.50$              -$                   16,105.50$           
18" RCP LF 650 19.80$             12,870.00$           8.00$               5,200.00$            0.91$               591.50$              -$                   18,661.50$           
24" RCP LF 550 33.00$             18,150.00$           8.90$               4,895.00$            1.01$               555.50$              -$                   23,600.50$           
15kV U/G Conductors CLF 10.2 $207.00 2,111.40$             $199.00 2,029.80$            -$                   -$                   4,141.20$             
15kV Terminations EA 6 $134.00 804.00$                $82.50 495.00$               -$                   -$                   1,299.00$             
5-Inch, PVC-40, U/G Conduit, Etc. LF 230 $13.75 3,162.50$             $27.50 6,325.00$            -$                   -$                   9,487.50$             
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$           $2,850.00 2,850.00$            $365.00 365.00$              -$                   29,615.00$           
2-Inch, PVC-40, U/G Conduit, Etc. LF 1950 $7.85 15,307.50$           $10.50 20,475.00$          -$                   -$                   35,782.50$           
30' Alum. Pole with LED Fixture EA 35 $2,700.00 95,067.00$           $1,750.00 61,617.50$          -$                   -$                   156,684.50$         
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 130 $7.85 1,020.50$             $15.00 1,950.00$            -$                   -$                   2,970.50$             
FIBER LF 130 $90.00 11,700.00$           $65.50 8,515.00$            -$                   -$                   20,215.00$           
COPPER LF 130 $16.73 2,174.90$             $27.00 3,510.00$            -$                   -$                   5,684.90$             
LIGHT DUTY PAVING SY 16540 20.89$             345,437.90$         1.49$               24,644.60$          1.75$               28,945.00$         -$                   399,027.50$         
CURB AND GUTTER (MACHINE FORMED) LF 2700 6.25$               16,875.00$           2.01$               5,427.00$            0.83$               2,241.00$           -$                   24,543.00$           
SIDEWALK SF 6500 2.21$               14,365.00$           2.10$               13,650.00$          0.02$               130.00$              -$                   28,145.00$           
SPECIAL PAVING SF 5000 50.00$             250,000.00$         -$                -$                     -$                -$                   -$                   250,000.00$         
DGS ADMINISTRATION SF 8564 -$                -$                     -$                -$                     -$                -$                   195.00$           1,669,980.00$    1,669,980.00$      
DGS SHOPS SF 5600 -$                -$                     -$                -$                     -$                -$                   221.00$           1,237,600.00$    1,237,600.00$      
SWM ea 1 -$                -$                     -$                -$                     -$                -$                   60,000.00$      60,000.00$         60,000.00$           
TREES (2.5"-3" CAL., B&B) ea 133 500.00$           66,500.00$           -$                -$                     -$                -$                   -$                   66,500.00$           
AFORESTATION acre 1.9 10,500.00$      19,950.00$           -$                -$                     -$                -$                   -$                   19,950.00$           
MEADOW MIX SY 18010 2.00$               36,020.00$           -$                -$                     -$                -$                   -$                   36,020.00$           
TURF GRASS SY 2880 1.00$               2,880.00$             -$                -$                     -$                -$                   -$                   2,880.00$             
FOUNDATION PLANTING LS 1 10,000.00$      10,000.00$           -$                -$                     -$                -$                   -$                   10,000.00$           

SUBTOTAL DIRECT COSTS $1,016,466.60 $215,161.91 $54,841.20 $2,977,580.00 $4,264,049.71
SUBCONTRACTOR MARKUPS $744,053.55 $175,141.79 $40,143.76 $959,339.10

PRIME CONTRACTOR MARKUPS $272,880.62 $60,497.07 $14,722.67 $348,100.37
TOTAL COSTS $2,033,400.77 $450,800.78 $109,707.63 $2,977,580.00 $5,571,489.18

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
MAINTENANCE FACILITY

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    10,000.00$     10,000.00$          10,000.00$            
GRADING CY 7550 -$                     2.62$               19,781.00$          4.62$               34,881.00$        -$                     54,662.00$            
UTILITY TRENCHING CY 405 -$                -$                     1.79$               724.95$               2.03$               822.15$              -$                     1,547.10$               
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 310 -$                -$                     5.20$               1,612.00$            3.65$               1,131.50$           -$                     2,743.50$               
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 95 23.50$            2,232.50$            9.94$               944.30$               2.83$               268.85$              -$                     3,445.65$               
VEGETATIVE STABILIZATION acre 0.95 560.00$          532.00$               259.00$          246.05$               175.00$          166.25$              -$                     944.30$                  
8" PVC SANITARY SEWER (INSTALLED) LF 270 13.65$            3,685.50$            14.60$            3,942.00$            -$                -$                    -$                     7,627.50$               
SANITARY MANHOLES ea 1 1,925.00$       1,925.00$            495.00$          495.00$               182.00$          182.00$              -$                     2,602.00$               
4" D.I.P. WATER (INSTALLED) LF 420 29.50$            12,390.00$          21.29$            8,941.80$            1.18$               495.60$              -$                     21,827.40$            
8" D.I.P. WATER (INSTALLED) LF 440 33.50$            14,740.00$          30.85$            13,574.00$          2.37$               1,042.80$           -$                     29,356.80$            
4" VALVES ea 1 1,350.00$       1,350.00$            165.00$          165.00$               60.50$            60.50$                -$                     1,575.50$               
8" VALVES ea 1 2,300.00$       2,300.00$            165.00$          165.00$               60.50$            60.50$                -$                     2,525.50$               
4"x4" TEE ea 4 355.00$          1,420.00$            137.00$          548.00$               -$                -$                    -$                     1,968.00$               
8"x8" TEE ea 4 850.00$          3,400.00$            206.00$          824.00$               -$                -$                    -$                     4,224.00$               
INLETS ea 7 1,525.00$       10,675.00$          1,325.00$       9,275.00$            -$                -$                    -$                     19,950.00$            
ENDWALLS ea 3 2,225.00$       6,675.00$            99.00$            297.00$               36.50$            109.50$              -$                     7,081.50$               
15" RCP LF 600 15.40$            9,240.00$            7.60$               4,560.00$            0.86$               516.00$              -$                     14,316.00$            
18" RCP LF 200 19.80$            3,960.00$            8.00$               1,600.00$            0.91$               182.00$              -$                     5,742.00$               
24" RCP LF 75 33.00$            2,475.00$            8.90$               667.50$               1.01$               75.75$                -$                     3,218.25$               
15kV U/G Conductors CLF 4.4 $207.00 910.80$               $199.00 875.60$               -$                    -$                     1,786.40$               
15kV Terminations EA 6 $134.00 804.00$               $82.50 495.00$               -$                    -$                     1,299.00$               
5-Inch, PVC-40, U/G Conduit, Etc. LF 100 $13.75 1,375.00$            $27.50 2,750.00$            -$                    -$                     4,125.00$               
225kVA Pad-Mounted Transformer EA 1 $13,600.00 13,600.00$          $1,975.00 1,975.00$            $251.00 251.00$              -$                     15,826.00$            
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 270 $7.85 2,119.50$            $15.00 4,050.00$            -$                    -$                     6,169.50$               
FIBER LF 270 $90.00 24,300.00$          $65.50 17,685.00$          -$                    -$                     41,985.00$            
COPPER LF 270 $16.73 4,517.10$            $27.00 7,290.00$            -$                    -$                     11,807.10$            
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $6,800.00 6,800.00$            $1,200.00 1,200.00$            $390.00 390.00$              -$                     8,390.00$               
HEAVY DUTY PAVING SY 13320 31.15$            414,918.00$        1.84$               24,508.80$          1.97$               26,240.40$        -$                     465,667.20$          
CURB AND GUTTER (MACHINE FORMED) LF 4220 5.70$               24,054.00$          0.99$               4,177.80$            0.50$               2,110.00$           -$                     30,341.80$            
8' CONCRETE RETAINING WALL LF 250 71.50$            17,875.00$          163.00$          40,750.00$          -$                -$                    -$                     58,625.00$            
MAINTENANCE SHOPS SF 26966 -$                -$                     -$                -$                     -$                -$                    221.00$          5,959,486.00$     5,959,486.00$       
WASH CENTER SF 5910 -$                -$                     -$                -$                     -$                -$                    221.00$          1,306,110.00$     1,306,110.00$       
FUEL and VACUUM SF 5610 -$                -$                     -$                -$                     -$                -$                    40.00$            224,400.00$        224,400.00$          
SWM ea 1 -$                -$                     -$                -$                     -$                -$                    60,000.00$     60,000.00$          60,000.00$            
TREES (2.5"-3" CAL., B&B) ea 151 500.00$          75,500.00$          -$                -$                     -$                -$                    -$                     75,500.00$            
MEADOW MIX SY 2790 2.00$               5,580.00$            -$                -$                     -$                -$                    -$                     5,580.00$               
TURF GRASS SY 12465 1.00$               12,465.00$          -$                -$                     -$                -$                    -$                     12,465.00$            

SUBTOTAL DIRECT COSTS $681,818.40 $174,119.80 $68,985.80 $7,559,996.00 $8,484,920.00
SUBCONTRACTOR MARKUPS $499,091.07 $141,733.52 $50,497.61 $691,322.19

PRIME CONTRACTOR MARKUPS $183,040.97 $48,957.26 $18,519.93 $250,518.16
TOTAL COST $1,363,950.44 $364,810.58 $138,003.33 $7,559,996.00 $9,426,760.35

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
SCHOOL & BUS PARKING

MOBILIZATION ea 1 -$                 -$                      -$                 -$                      -$                 -$                    10,000.00$      10,000.00$            10,000.00$              
GRADING CY 7500 -$                      2.62$               19,650.00$           4.62$               34,650.00$          -$                       54,300.00$              
UTILITY TRENCHING CY 1065 -$                 -$                      1.79$               1,906.35$             2.03$               2,161.95$            -$                       4,068.30$                
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 795 -$                 -$                      5.20$               4,134.00$             3.65$               2,901.75$            -$                       7,035.75$                
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 275 23.50$             6,462.50$              9.94$               2,733.50$             2.83$               778.25$               -$                       9,974.25$                
VEGETATIVE STABILIZATION acre 0.85 560.00$           476.00$                 259.00$           220.15$                175.00$           148.75$               -$                       844.90$                   
8" PVC SANITARY SEWER (INSTALLED) LF 50 13.65$             682.50$                 14.60$             730.00$                -$                 -$                    -$                       1,412.50$                
SANITARY MANHOLES ea 0 1,925.00$        -$                      495.00$           -$                      182.00$           -$                    -$                       -$                         
4" D.I.P. WATER (INSTALLED) LF 715 29.50$             21,092.50$            21.29$             15,222.35$           1.18$               843.70$               -$                       37,158.55$              
8" D.I.P. WATER (INSTALLED) LF 705 33.50$             23,617.50$            30.85$             21,749.25$           2.37$               1,670.85$            -$                       47,037.60$              
4" VALVES ea 2 1,350.00$        2,700.00$              165.00$           330.00$                60.50$             121.00$               -$                       3,151.00$                
8" VALVES ea 2 2,300.00$        4,600.00$              165.00$           330.00$                60.50$             121.00$               -$                       5,051.00$                
4"x4" TEE ea 2 355.00$           710.00$                 137.00$           274.00$                -$                 -$                    -$                       984.00$                   
8"x8" TEE ea 2 850.00$           1,700.00$              206.00$           412.00$                -$                 -$                    -$                       2,112.00$                
INLETS ea 16 1,525.00$        24,400.00$            1,325.00$        21,200.00$           -$                 -$                    -$                       45,600.00$              
ENDWALLS ea 5 2,225.00$        11,125.00$            99.00$             495.00$                36.50$             182.50$               -$                       11,802.50$              
15" RCP LF 720 15.40$             11,088.00$            7.60$               5,472.00$             0.86$               619.20$               -$                       17,179.20$              
18" RCP LF 640 19.80$             12,672.00$            8.00$               5,120.00$             0.91$               582.40$               -$                       18,374.40$              
24" RCP LF 310 33.00$             10,230.00$            8.90$               2,759.00$             1.01$               313.10$               -$                       13,302.10$              
30" RCP LF 400 50.00$             20,000.00$            26.00$             10,400.00$           8.35$               3,340.00$            -$                       33,740.00$              
15kV U/G Conductors CLF 66 $207.00 13,662.00$            $199.00 13,134.00$           -$                    -$                       26,796.00$              
15kV Terminations EA 6 $134.00 804.00$                 $82.50 495.00$                -$                    -$                       1,299.00$                
5-Inch, PVC-40, U/G Conduit, Etc. LF 1500 $13.75 20,625.00$            $27.50 41,250.00$           -$                    -$                       61,875.00$              
6x8x7 Precast Manholes EA 2 $6,800.00 13,600.00$            $1,200.00 2,400.00$             $390.00 780.00$               -$                       16,780.00$              
500kVA Pad-Mounted Transformer EA 1 $20,400.00 20,400.00$            $2,725.00 2,725.00$             $345.00 345.00$               -$                       23,470.00$              
2-Inch, PVC-40, U/G Conduit, Etc. LF 4550 $7.85 35,717.50$            $10.50 47,775.00$           -$                    -$                       83,492.50$              
30' Alum. Pole with LED Fixture EA 87 $2,700.00 235,078.20$          $1,750.00 152,365.50$         -$                    -$                       387,443.70$            
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 1560 $7.85 12,246.00$            $15.00 23,400.00$           -$                    -$                       35,646.00$              
FIBER LF 1560 $90.00 140,400.00$          $65.50 102,180.00$         -$                    -$                       242,580.00$            
COPPER LF 1560 $16.73 26,098.80$            $27.00 42,120.00$           -$                    -$                       68,218.80$              
TELECOMM MANHOLES (6' x 8 'x 7') EA 4 $6,800.00 27,200.00$            $1,200.00 4,800.00$             $390.00 1,560.00$            -$                       33,560.00$              
LIGHT DUTY PAVING SY 7000 20.85$             145,950.00$          1.49$               10,430.00$           1.72$               12,040.00$          -$                       168,420.00$            
HEAVY DUTY PAVING SY 19210 31.15$             598,391.50$          1.84$               35,346.40$           1.97$               37,843.70$          -$                       671,581.60$            
CURB AND GUTTER (MACHINE FORMED) LF 3220 5.70$               18,354.00$            0.99$               3,187.80$             0.50$               1,610.00$            -$                       23,151.80$              
8' CONCRETE RETAINING WALL LF 365 71.50$             26,097.50$            163.00$           59,495.00$           -$                 -$                    -$                       85,592.50$              
SIDEWALK SF 3822 2.21$               8,446.62$              2.10$               8,026.20$             0.02$               76.44$                 -$                       16,549.26$              
SCHOOLS ADMINISTRATION SF 11524 -$                 -$                      -$                 -$                      -$                 -$                    195.00$           2,247,180.00$       2,247,180.00$         
SCHOOLS SHOPS SF 2304 -$                 -$                      -$                 -$                      -$                 -$                    221.00$           509,184.00$          509,184.00$            
SWM ea 1 -$                 -$                      -$                 -$                      -$                 -$                    60,000.00$      60,000.00$            60,000.00$              
TREES (2.5"-3" CAL., B&B) ea 96 500.00$           48,000.00$            -$                 -$                      -$                 -$                    -$                       48,000.00$              
MEADOW MIX SY 6280 2.00$               12,560.00$            -$                 -$                      -$                 -$                    -$                       12,560.00$              
TURF GRASS SY 4805 1.00$               4,805.00$              -$                 -$                      -$                 -$                    -$                       4,805.00$                

SUBTOTAL DIRECT COSTS $1,559,992.12 $662,267.50 $102,689.59 $2,826,364.00 $5,151,313.21
SUBCONTRACTOR MARKUPS $1,141,914.23 $539,085.75 $75,168.78 $1,756,168.76

PRIME CONTRACTOR MARKUPS $418,795.48 $186,209.75 $27,568.05 $632,573.28
TOTAL COSTS $3,120,701.84 $1,387,563.00 $205,426.42 $2,826,364.00 $7,540,055.25

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
WAREHOUSE STORAGE

MOBILIZATION ea 1 -$                 -$                      -$                 -$                     -$                 -$                    10,000.00$      10,000.00$          10,000.00$           
GRADING CY 6550 -$                 -$                      2.62$               17,161.00$          4.62$               30,261.00$         -$                    47,422.00$           
UTILITY TRENCHING CY 555 -$                 -$                      1.79$               993.45$               2.03$               1,126.65$           -$                    2,120.10$             
BACKFILL AND COMPACTION OFR UTILITY TRENCH CY 420 -$                 -$                      5.20$               2,184.00$            3.65$               1,533.00$           -$                    3,717.00$             
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 135 23.50$             3,172.50$             9.94$               1,341.90$            2.83$               382.05$              -$                    4,896.45$             
VEGETATIVE STABILIZATION acre 2.12 560.00$           1,187.20$             259.00$           549.08$               175.00$           371.00$              -$                    2,107.28$             
8" PVC SANITARY SEWER (INSTALLED) LF 100 13.65$             1,365.00$             14.60$             1,460.00$            -$                 -$                    -$                    2,825.00$             
SANITARY MANHOLES ea 1 1,925.00$        1,925.00$             495.00$           495.00$               182.00$           182.00$              -$                    2,602.00$             
FIRE PUMP (WITH JOCKEY PUMP) ea 1 -$                 -$                      -$                 -$                     -$                 -$                    100,000.00$    100,000.00$        100,000.00$         
4" D.I.P. WATER (INSTALLED) LF 450 29.50$             13,275.00$           21.29$             9,580.50$            1.18$               531.00$              -$                    23,386.50$           
8" D.I.P. WATER (INSTALLED) LF 480 33.50$             16,080.00$           30.85$             14,808.00$          2.37$               1,137.60$           -$                    32,025.60$           
4" VALVES ea 1 1,350.00$        1,350.00$             165.00$           165.00$               60.50$             60.50$                -$                    1,575.50$             
8" VALVES ea 1 2,300.00$        2,300.00$             165.00$           165.00$               60.50$             60.50$                -$                    2,525.50$             
INLETS ea 10 1,525.00$        15,250.00$           1,325.00$        13,250.00$          -$                 -$                    -$                    28,500.00$           
STORMDRAIN MANHOLES ea 2 1,925.00$        3,850.00$             495.00$           990.00$               182.00$           364.00$              -$                    5,204.00$             
ENDWALLS ea 2 2,225.00$        4,450.00$             99.00$             198.00$               36.50$             73.00$                -$                    4,721.00$             
15" RCP LF 400 15.40$             6,160.00$             7.60$               3,040.00$            0.86$               344.00$              -$                    9,544.00$             
18" RCP LF 500 19.80$             9,900.00$             8.00$               4,000.00$            0.91$               455.00$              -$                    14,355.00$           
24" RCP LF 250 33.00$             8,250.00$             8.90$               2,225.00$            1.01$               252.50$              -$                    10,727.50$           
15kV U/G Conductors CLF 22 $207.00 4,554.00$             $199.00 4,378.00$            -$                    -$                    8,932.00$             
15kV Terminations EA 6 $134.00 804.00$                $82.50 495.00$               -$                    -$                    1,299.00$             
5-Inch, PVC-40, U/G Conduit, Etc. LF 500 $13.75 6,875.00$             $27.50 13,750.00$          -$                    -$                    20,625.00$           
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$           $2,850.00 2,850.00$            $365.00 365.00$              -$                    29,615.00$           
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 450 $7.85 3,532.50$             $15.00 6,750.00$            -$                    -$                    10,282.50$           
FIBER LF 450 $90.00 40,500.00$           $65.50 29,475.00$          -$                    -$                    69,975.00$           
COPPER LF 450 $16.73 7,528.50$             $27.00 12,150.00$          -$                    -$                    19,678.50$           
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $6,800.00 6,800.00$             $1,200.00 1,200.00$            $390.00 390.00$              -$                    8,390.00$             
HEAVY DUTY PAVING SY 7195 31.15$             224,124.25$         1.84$               13,238.80$          1.97$               14,174.15$         -$                    251,537.20$         
GRAVEL STORAGE YARD (6" DEEP) SY 18600 7.65$               142,290.00$         0.48$               8,928.00$            0.74$               13,764.00$         -$                    164,982.00$         
CURB AND GUTTER (MACHINE FORMED) LF 3150 5.70$               17,955.00$           0.99$               3,118.50$            0.50$               1,575.00$           -$                    22,648.50$           
SIDEWALK SF 3822 2.21$               8,446.62$             2.10$               8,026.20$            0.02$               76.44$                -$                    16,549.26$           
WAREHOUSE SF 30602 -$                 -$                      -$                 -$                     -$                 -$                    133.00$           4,070,066.00$     4,070,066.00$      
SHERIFF ADMINISTRATION SF 1472 -$                 -$                      -$                 -$                     -$                 -$                    195.00$           287,040.00$        287,040.00$         
SHERIFF SHOPS SF 3854 -$                 -$                      -$                 -$                     -$                 -$                    221.00$           851,734.00$        851,734.00$         
DATA CENTER SF 675 -$                 -$                      -$                 -$                     -$                 -$                    450.00$           303,750.00$        303,750.00$         
SWM ea 1 -$                 -$                      -$                 -$                     -$                 -$                    120,000.00$    120,000.00$        120,000.00$         
STREAM CROSSING CULVERT ea 1 -$                 -$                      -$                 -$                     -$                 -$                    50,000.00$      50,000.00$          50,000.00$           
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                 -$                      -$                 -$                     -$                 -$                    500.00$           500.00$               500.00$                
SUPER SILT FENCE LF 1200 -$                 -$                      -$                 -$                     -$                 -$                    7.00$               8,400.00$            8,400.00$             
TREES (2.5"-3" CAL., B&B) ea 73 500.00$           36,500.00$           -$                 -$                     -$                 -$                    -$                    36,500.00$           

SUBTOTAL DIRECT COSTS $614,824.57 $176,965.43 $67,478.39 $5,801,490.00 $6,660,758.39
SUBCONTRACTOR MARKUPS $450,051.59 $144,049.86 $49,394.18 $643,495.63

PRIME CONTRACTOR MARKUPS $165,055.80 $49,757.37 $18,115.25 $232,928.42
TOTAL COST $1,229,931.96 $370,772.66 $134,987.82 $5,801,490.00 $7,537,182.44

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE - GROUND LEVEL STORAGE

DOMESTIC/FIRE WATER STORAGE TANK (40K gal) EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
STRUCTURAL FOUNDATION FOR TANKS EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         
"PAX" TANK MIXING SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PUMP HOUSE BLDG (30' x 20') SF 600 45.00$            27,000.00$          -$                     -$                    -$                     -$                        27,000.00$         
TRIPLEX DOMESTIC PUMP SYSTEM EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
PRODUCTION WELLS EA 3 -$                     -$                     -$                    100,000.00$       300,000.00$           300,000.00$       
4" D.I.P. (INSTALLED) LF 2700 29.50$            79,650.00$          21.29$            57,483.00$          1.18$               3,186.00$           -$                     -$                        140,319.00$       
WATER TREATMENT DISINFECTION SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PACKAGE WASTEWATER TREATMENT PLANT EA 1 -$                     -$                     -$                    1,500,000.00$    1,500,000.00$        1,500,000.00$    
WASTEWATER TREATMENT BLDG (70' x 44') SF 3080 45.00$            138,600.00$        -$                     -$                    -$                     -$                        138,600.00$       

BLDG FOUNDATION WITH 10' x 28' x 10' WETWELL / 
SLUDGE TANK

EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         

250kVA DIESEL GENERATOR (w/ SOUND ATTEN.) EA 1 -$                     -$                     -$                    100,000.00$       100,000.00$           100,000.00$       
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    

SUBTOTAL DIRECT COSTS $245,250.00 $57,483.00 $3,186.00 $2,480,000.00 $2,785,919.00
SUBCONTRACTOR MARKUPS $179,523.00 $46,791.16 $2,332.15 $228,646.31

PRIME CONTRACTOR MARKUPS $65,839.82 $16,162.50 $855.31 $82,857.62
TOTAL COSTS $490,612.82 $120,436.66 $6,373.47 $2,480,000.00 $3,097,422.94

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank 2015 Pricing/2020 Escalation

801 South Caroline Street
Baltimore, Maryland 21231



FOR OFFICIAL USE ONLY

DATE PRINTED:

ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

40k Gal. Water Tank - 2016 Pricing/2020 Escalation

ITEM DESCRIPTION

PHASE I - COST PER FACILITY / AREA NOTES:
PHASE I INFRASTRUCTURE $9,245,000.00
DGS $5,794,000.00
MAINTENANCE FACILITY $9,511,000.00
SCHOOL AND BUS PARKING $7,336,000.00
WAREHOUSE STORAGE $7,391,000.00

SUB TOTAL

OPTION A
GROUND LEVEL WATER STORAGE $3,076,000.00

SUB TOTAL $3,076,000.00

OPTION A
TOTAL PROJECT CONSTRUCTION COST $42,353,000.00

Note: This estimate assumes that all work will be performed by subcontractors.

$39,277,000.00

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY

CONSTRUCTION CONTRACT NO.:

801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231
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FOR OFFICIAL USE ONLY

DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JHM
IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

ITEM DESCRIPTION

SUBCONTRACTOR
LOCATION FACTOR
SALES TAXES
PAYROLL BENEFITS AND TAXES
PROFIT
BOND
CQC
ESCALATION - 3.5% per annum (thru 2020)
DESIGN CONTINGENCY
CONSTRUCTION CONTINGENCY

COMPOSITE MARK-UPS FOR SUB

PRIME CONTRACTOR
PRIME OVERHEAD ON SUBS WORK
PRIME PROFIT ON SUBS WORK

COMPOSITE MARK-UPS FOR PRIME

Note: This estimate assumes that all work will be performed by subcontractors.

25.00%
14.75%
0.00%

1.155

10.00%
5.00%

14.75%
0.00%

1.673

0.00% 0.00%
25.00%

UNIT COST

0.00%

1.00%
10.00%
0.00%
5.00%

0.00%

1.155

10.00%
5.00%

1.673

25.00%
0.00%

14.75%
0.00%
1.00%
10.00%

LABOR EQUIPMENT

0.00%
0.00%

MATERIAL

5.00%
0.00%

COST ESTIMATE MARK-UPS 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY 40k Gal. Water Tank - 2016 Pricing/2020 Escalation

10.00%

1.00%
10.00%

1.155

10.00%
5.00%

1.753

801 South Caroline Street
Baltimore, Maryland 21231
801 South Caroline Street
Baltimore, Maryland 21231
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DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    50,000.00$          50,000.00$             50,000.00$          
CLEARING AND GRUBBING acre 31.95 -$                -$                     3,875.00$        123,806.25$        4,800.00$        153,360.00$       -$                        277,166.25$        
TOPSOIL STRIPPING SY 77320 -$                -$                     0.42$               32,474.40$          1.05$               81,186.00$         -$                        113,660.40$        
UTILITY TRENCHING CY 1000 -$                -$                     1.67$               1,670.00$            1.88$               1,880.00$           -$                        3,550.00$            
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 700 -$                -$                     3.04$               2,128.00$            0.95$               665.00$              -$                        2,793.00$            
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 290 24.00$             6,960.00$             8.29$               2,404.10$            2.64$               765.60$              -$                        10,129.70$          
GRADING CY 350875 -$                     1.52$               533,330.00$        3.34$               1,171,922.50$    -$                        1,705,252.50$     
VEGETATIVE STABILIZATION acre 19.1 560.00$           10,696.00$           262.00$           5,004.20$            176.00$           3,361.60$           -$                        19,061.80$          
SANITARY SEWER PUMPING STATION ea 1 -$                -$                     -$                -$                     -$                -$                    270,000.00$        270,000.00$           270,000.00$        
DIRECTIONAL DRILLING LF 300 -$                -$                     5.15$               1,545.00$            9.10$               2,730.00$           -$                        4,275.00$            
4" SANITARY FORCE MAIN (INSTALLED) LF 650 8.65$               5,622.50$             13.55$             8,807.50$            -$                -$                    -$                        14,430.00$          
8" PVC SANITARY SEWER (INSTALLED) LF 2080 12.90$             26,832.00$           14.70$             30,576.00$          -$                -$                    -$                        57,408.00$          
SANITARY MANHOLES ea 8 1,550.00$        12,400.00$           1,350.00$        10,800.00$          -$                -$                    -$                        23,200.00$          
INLETS ea 16 1,550.00$        24,800.00$           1,350.00$        21,600.00$          -$                -$                    -$                        46,400.00$          
STORMDRAIN MANHOLES ea 2 1,550.00$        3,100.00$             1,350.00$        2,700.00$            -$                -$                    -$                        5,800.00$            
ENDWALLS ea 9 2,375.00$        21,375.00$           125.00$           1,125.00$            45.50$             409.50$              -$                        22,909.50$          
15" RCP LF 550 15.70$             8,635.00$             12.85$             7,067.50$            2.44$               1,342.00$           -$                        17,044.50$          
18" RCP LF 950 20.00$             19,000.00$           14.60$             13,870.00$          2.77$               2,631.50$           -$                        35,501.50$          
24" RCP LF 200 22.00$             4,400.00$             19.25$             3,850.00$            3.65$               730.00$              -$                        8,980.00$            
30" RCP LF 100 38.00$             3,800.00$             26.50$             2,650.00$            8.50$               850.00$              -$                        7,300.00$            
4" D.I.P. WATER (INSTALLED) LF 1410 22.50$             31,725.00$           17.80$             25,098.00$          1.18$               1,663.80$           -$                        58,486.80$          
8" D.I.P. WATER (INSTALLED) LF 3200 36.50$             116,800.00$         27.00$             86,400.00$          2.37$               7,584.00$           -$                        210,784.00$        
4" VALVES ea 6 915.00$           5,490.00$             167.00$           1,002.00$            61.00$             366.00$              -$                        6,858.00$            
8" VALVES ea 6 2,400.00$        14,400.00$           167.00$           1,002.00$            61.00$             366.00$              -$                        15,768.00$          
4"x4" TEE ea 2 375.00$           750.00$                138.00$           276.00$               -$                -$                    -$                        1,026.00$            
8"x8" TEE ea 2 895.00$           1,790.00$             207.00$           414.00$               -$                -$                    -$                        2,204.00$            
SEPTIC AREA - EXCAVATION CY 2115 -$                -$                     4.97$               10,511.55$          4.53$               9,580.95$           -$                        20,092.50$          
SEPTIC AREA GRAVEL BEDS CY 1275 38.50$             49,087.50$           6.65$               8,478.75$            2.44$               3,111.00$           -$                        60,677.25$          
SEPTIC AREA - 4" PERFORATED PVC LF 1900 1.49$               2,831.00$             6.15$               11,685.00$          1.16$               2,204.00$           -$                        16,720.00$          
SEPTIC AREA - DISTRIBUTION BOX EA 1 500.00$           500.00$                76.00$             76.00$                 -$                -$                    -$                        576.00$               
60-Foot Wood Utility Pole-Extension EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
60-Foot Wood Utility Pole-Riser EA 1 $915.00 915.00$                $660.00 660.00$               $86.00 86.00$                -$                        1,661.00$            
6-Foot Arms with Insulators EA 4 $166.00 664.00$                $199.00 796.00$               -$                    -$                        1,460.00$            
Surge Arresters EA 3 $1,550.00 4,650.00$             $156.00 468.00$               $46.00 138.00$              -$                        5,256.00$            
Cutout & Fuses EA 3 $2,075.00 6,225.00$             $156.00 468.00$               $46.00 138.00$              -$                        6,831.00$            
Pole-Mtd Gang-Operated Switch EA 1 $14,100.00 14,100.00$           $1,750.00 1,750.00$            $520.00 520.00$              -$                        16,370.00$          
15kV O/H Conductors MI 0.75 $10,400.00 7,800.00$             $2,150.00 1,612.50$            $750.00 562.50$              -$                        9,975.00$            
15kV U/G Conductors CLF 170 $207.00 35,190.00$           $199.00 33,830.00$          -$                    -$                        69,020.00$          
15kV Terminations EA 9 $134.00 1,206.00$             $82.50 742.50$               -$                    -$                        1,948.50$            
5-Inch, PVC-40, U/G Conduit, Etc. LF 3870 $13.75 53,212.50$           $27.50 106,425.00$        -$                    -$                        159,637.50$        
6x8x7 Precast Manholes EA 2 $3,225.00 6,450.00$             $1,225.00 2,450.00$            $395.00 790.00$              -$                        9,690.00$            
Pad-Mounted Swgr PMH-12 EA 3 $25,000.00 75,000.00$           $2,850.00 8,550.00$            $365.00 1,095.00$           -$                        84,645.00$          
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 3900 $15.50 60,450.00$           $31.50 122,850.00$        -$                    -$                        183,300.00$        
FIBER LF 3900 $0.97 3,783.00$             $0.66 2,574.00$            -$                    -$                        6,357.00$            
COPPER - 50 PAIR (x2) LF 3900 $12.30 47,970.00$           $1.80 7,020.00$            -$                    -$                        54,990.00$          
TELECOMM MANHOLES (6' x 8 'x 7') EA 12 $3,225.00 38,700.00$           $1,225.00 14,700.00$          $395.00 4,740.00$           -$                        58,140.00$          
HEAVY DUTY PAVING SY 11620 40.30$             468,286.00$         2.08$               24,169.60$          2.23$               25,912.60$         -$                        518,368.20$        
CURB AND GUTTER (MACHINE FORMED) LF 9600 6.00$               57,600.00$           1.00$               9,600.00$            0.55$               5,280.00$           -$                        72,480.00$          
ENTRANCE BOULEVARD ALLOWANCE ea 1 -$                -$                     -$                -$                     -$                -$                    407,000.00$        407,000.00$           407,000.00$        
SWM ea 4 -$                -$                     -$                -$                     -$                -$                    50,000.00$          200,000.00$           200,000.00$        
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                -$                     -$                -$                     -$                -$                    500.00$               500.00$                  500.00$               
SUPER SILT FENCE LF 7100 -$                -$                     -$                -$                     -$                -$                    7.00$                   49,700.00$             49,700.00$          
SEDIMENT TRAPS ea 4 -$                -$                     -$                -$                     -$                -$                    10,000.00$          40,000.00$             40,000.00$          
TREES (2.5"-3" CAL., B&B) ea 239 500.00$           119,500.00$         -$                -$                     -$                -$                    -$                        119,500.00$        
AFORESTATION acre 1.3 10,500.00$      13,650.00$           -$                -$                     -$                -$                    -$                        13,650.00$          
MEADOW MIX SY 2780 2.00$               5,560.00$             -$                -$                     -$                -$                    -$                        5,560.00$            
TURF GRASS SY 27590 1.00$               27,590.00$           -$                -$                     -$                -$                    -$                        27,590.00$          

SUBTOTAL DIRECT COSTS $1,420,410.50 $1,289,676.85 $1,486,057.55 $1,017,200.00 $5,213,344.90
SUBCONTRACTOR MARKUPS $955,936.27 $971,126.67 $1,000,116.73 $2,927,179.67

PRIME CONTRACTOR MARKUPS $368,333.75 $350,424.55 $385,357.01 $1,104,115.31
TOTAL COSTS $2,744,680.52 $2,611,228.06 $2,871,531.29 $1,017,200.00 $9,244,639.87

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
DGS

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    10,000.00$     10,000.00$        10,000.00$          
GRADING CY 3320 -$                     1.52$               5,046.40$            3.34$               11,088.80$        -$                    16,135.20$          
UTILITY TRENCHING CY 915 -$                -$                     1.67$               1,528.05$            1.88$               1,720.20$           -$                    3,248.25$            
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 690 -$                -$                     3.04$               2,097.60$            0.95$               655.50$              -$                    2,753.10$            
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 230 24.00$            5,520.00$            8.29$               1,906.70$            2.64$               607.20$              -$                    8,033.90$            
VEGETATIVE STABILIZATION acre 0.64 560.00$          358.40$               262.00$          167.68$               176.00$          112.64$              -$                    638.72$               
8" PVC SHC (INSTALLED) LF 250 12.90$            3,225.00$            14.70$            3,675.00$            -$                -$                    -$                    6,900.00$            
SANITARY MANHOLES ea 1 1,550.00$       1,550.00$            1,350.00$       1,350.00$            -$                -$                    -$                    2,900.00$            
4" D.I.P. WATER (INSTALLED) LF 95 22.50$            2,137.50$            17.80$            1,691.00$            1.18$               112.10$              -$                    3,940.60$            
8" D.I.P. WATER (INSTALLED) LF 105 36.50$            3,832.50$            27.00$            2,835.00$            2.37$               248.85$              -$                    6,916.35$            
4" VALVES ea 1 915.00$          915.00$               167.00$          167.00$               61.00$            61.00$                -$                    1,143.00$            
8" VALVES ea 1 2,400.00$       2,400.00$            167.00$          167.00$               61.00$            61.00$                -$                    2,628.00$            
4"x4" TEE ea 1 375.00$          375.00$               138.00$          138.00$               -$                -$                    -$                    513.00$               
8"x8" TEE ea 1 895.00$          895.00$               207.00$          207.00$               -$                -$                    -$                    1,102.00$            
INLETS ea 16 1,550.00$       24,800.00$          1,350.00$       21,600.00$          -$                -$                    -$                    46,400.00$          
STORMDRAIN MANHOLES ea 1 1,550.00$       1,550.00$            1,350.00$       1,350.00$            182.00$          182.00$              -$                    3,082.00$            
ENDWALLS ea 3 2,375.00$       7,125.00$            125.00$          375.00$               45.50$            136.50$              -$                    7,636.50$            
15" RCP LF 675 15.70$            10,597.50$          12.85$            8,673.75$            2.44$               1,647.00$           -$                    20,918.25$          
18" RCP LF 650 20.00$            13,000.00$          14.60$            9,490.00$            2.77$               1,800.50$           -$                    24,290.50$          
24" RCP LF 550 22.00$            12,100.00$          19.25$            10,587.50$          3.65$               2,007.50$           -$                    24,695.00$          
15kV U/G Conductors CLF 10.2 $207.00 2,111.40$            $199.00 2,029.80$            -$                    -$                    4,141.20$            
15kV Terminations EA 6 $134.00 804.00$               $82.50 495.00$               -$                    -$                    1,299.00$            
5-Inch, PVC-40, U/G Conduit, Etc. LF 230 $13.75 3,162.50$            $27.50 6,325.00$            -$                    -$                    9,487.50$            
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$          $2,850.00 2,850.00$            $365.00 365.00$              -$                    29,615.00$          
2-Inch, PVC-40, U/G Conduit, Etc. LF 1950 $7.85 15,307.50$          $10.50 20,475.00$          -$                    -$                    35,782.50$          
30' Alum. Pole with LED Fixture EA 35 $2,700.00 95,067.00$          $1,750.00 61,617.50$          -$                    -$                    156,684.50$        
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 130 $15.50 2,015.00$            $31.50 4,095.00$            -$                    -$                    6,110.00$            
FIBER LF 130 $0.97 126.10$               $0.66 85.80$                 -$                    -$                    211.90$               
COPPER LF 130 $12.30 1,599.00$            $1.80 234.00$               -$                    -$                    1,833.00$            
LIGHT DUTY PAVING SF 16540 30.80$            509,432.00$        1.86$               30,764.40$          2.01$               33,245.40$        -$                    573,441.80$        
CURB AND GUTTER (MACHINE FORMED) LF 2700 6.00$               16,200.00$          2.23$               6,021.00$            1.22$               3,294.00$           -$                    25,515.00$          
SIDEWALK SF 6500 2.85$               18,525.00$          2.31$               15,015.00$          0.02$               130.00$              -$                    33,670.00$          
SPECIAL PAVING SF 5000 50.00$            250,000.00$        -$                -$                     -$                -$                    -$                    250,000.00$        
DGS ADMINISTRATION SF 8564 -$                -$                     -$                -$                     -$                -$                    195.00$          1,669,980.00$   1,669,980.00$     
DGS SHOPS SF 5600 -$                -$                     -$                -$                     -$                -$                    221.00$          1,237,600.00$   1,237,600.00$     
SWM ea 1 -$                -$                     -$                -$                     -$                -$                    60,000.00$     60,000.00$        60,000.00$          
TREES (2.5"-3" CAL., B&B) ea 133 500.00$          66,500.00$          -$                -$                     -$                -$                    -$                    66,500.00$          
AFORESTATION acre 1.9 10,500.00$     19,950.00$          -$                -$                     -$                -$                    -$                    19,950.00$          
MEADOW MIX SY 18010 2.00$               36,020.00$          -$                -$                     -$                -$                    -$                    36,020.00$          
TURF GRASS SY 2880 1.00$               2,880.00$            -$                -$                     -$                -$                    -$                    2,880.00$            
FOUNDATION PLANTING LS 1 10,000.00$     10,000.00$          -$                -$                     -$                -$                    -$                    10,000.00$          

SUBTOTAL DIRECT COSTS $1,166,480.40 $223,060.18 $57,475.19 $2,977,580.00 $4,424,595.77
SUBCONTRACTOR MARKUPS $785,041.31 $167,964.32 $38,680.80 $991,686.43

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
MAINTENANCE FACILITY

MOBILIZATION ea 1 -$                -$                     -$                -$                     -$                -$                    10,000.00$     10,000.00$          10,000.00$            
GRADING CY 7550 -$                     1.52$               11,476.00$          3.34$               25,217.00$        -$                     36,693.00$            
UTILITY TRENCHING CY 405 -$                -$                     1.67$               676.35$               1.88$               761.40$              -$                     1,437.75$               
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 310 -$                -$                     3.04$               942.40$               0.95$               294.50$              -$                     1,236.90$               
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 95 24.00$            2,280.00$            8.29$               787.55$               2.64$               250.80$              -$                     3,318.35$               
VEGETATIVE STABILIZATION acre 0.95 560.00$          532.00$               262.00$          248.90$               176.00$          167.20$              -$                     948.10$                  
8" PVC SANITARY SEWER (INSTALLED) LF 270 12.90$            3,483.00$            14.70$            3,969.00$            -$                -$                    -$                     7,452.00$               
SANITARY MANHOLES ea 1 1,550.00$       1,550.00$            1,350.00$       1,350.00$            -$                -$                    -$                     2,900.00$               
4" D.I.P. WATER (INSTALLED) LF 420 22.50$            9,450.00$            17.80$            7,476.00$            1.18$               495.60$              -$                     17,421.60$            
8" D.I.P. WATER (INSTALLED) LF 440 36.50$            16,060.00$          27.00$            11,880.00$          2.37$               1,042.80$           -$                     28,982.80$            
4" VALVES ea 1 915.00$          915.00$               167.00$          167.00$               61.00$            61.00$                -$                     1,143.00$               
8" VALVES ea 1 2,400.00$       2,400.00$            167.00$          167.00$               61.00$            61.00$                -$                     2,628.00$               
4"x4" TEE ea 4 375.00$          1,500.00$            138.00$          552.00$               -$                -$                    -$                     2,052.00$               
8"x8" TEE ea 4 895.00$          3,580.00$            207.00$          828.00$               -$                -$                    -$                     4,408.00$               
INLETS ea 7 1,550.00$       10,850.00$          1,350.00$       9,450.00$            -$                -$                    -$                     20,300.00$            
ENDWALLS ea 3 2,375.00$       7,125.00$            125.00$          375.00$               45.50$            136.50$              -$                     7,636.50$               
15" RCP LF 600 15.70$            9,420.00$            12.85$            7,710.00$            2.44$               1,464.00$           -$                     18,594.00$            
18" RCP LF 200 20.00$            4,000.00$            14.60$            2,920.00$            2.77$               554.00$              -$                     7,474.00$               
24" RCP LF 75 22.00$            1,650.00$            19.25$            1,443.75$            3.65$               273.75$              -$                     3,367.50$               
15kV U/G Conductors CLF 4.4 $207.00 910.80$               $199.00 875.60$               -$                    -$                     1,786.40$               
15kV Terminations EA 6 $134.00 804.00$               $82.50 495.00$               -$                    -$                     1,299.00$               
5-Inch, PVC-40, U/G Conduit, Etc. LF 100 $13.75 1,375.00$            $27.50 2,750.00$            -$                    -$                     4,125.00$               
225kVA Pad-Mounted Transformer EA 1 $13,600.00 13,600.00$          $1,975.00 1,975.00$            $251.00 251.00$              -$                     15,826.00$            
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 270 $15.50 4,185.00$            $31.50 8,505.00$            -$                    -$                     12,690.00$            
FIBER LF 270 $0.97 261.90$               $0.66 178.20$               -$                    -$                     440.10$                  
COPPER LF 270 $12.30 3,321.00$            $1.80 486.00$               -$                    -$                     3,807.00$               
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $3,225.00 3,225.00$            $1,225.00 1,225.00$            $395.00 395.00$              -$                     4,845.00$               
HEAVY DUTY PAVING SY 13320 40.30$            536,796.00$        2.08$               27,705.60$          2.23$               29,703.60$        -$                     594,205.20$          
CURB AND GUTTER (MACHINE FORMED) LF 4220 6.00$               25,320.00$          2.23$               9,410.60$            1.22$               5,148.40$           -$                     39,879.00$            
8' CONCRETE RETAINING WALL LF 250 82.50$            20,625.00$          144.00$          36,000.00$          21.00$            5,250.00$           -$                     61,875.00$            
MAINTENANCE SHOPS SF 26966 -$                -$                     -$                -$                     -$                -$                    221.00$          5,959,486.00$     5,959,486.00$       
WASH CENTER SF 5910 -$                -$                     -$                -$                     -$                -$                    221.00$          1,306,110.00$     1,306,110.00$       
FUEL and VACUUM SF 5610 -$                -$                     -$                -$                     -$                -$                    40.00$            224,400.00$        224,400.00$          
SWM ea 1 -$                -$                     -$                -$                     -$                -$                    60,000.00$     60,000.00$          60,000.00$            
TREES (2.5"-3" CAL., B&B) ea 151 500.00$          75,500.00$          -$                -$                     -$                -$                    -$                     75,500.00$            
MEADOW MIX SY 2790 2.00$               5,580.00$            -$                -$                     -$                -$                    -$                     5,580.00$               
TURF GRASS SY 12465 1.00$               12,465.00$          -$                -$                     -$                -$                    -$                     12,465.00$            

SUBTOTAL DIRECT COSTS $778,763.70 $152,024.95 $71,527.55 $7,559,996.00 $8,562,312.20
SUBCONTRACTOR MARKUPS $524,107.97 $114,474.79 $48,138.04 $686,720.80

PRIME CONTRACTOR MARKUPS $201,945.11 $41,307.46 $18,548.17 $261,800.73
TOTAL COST $1,504,816.78 $307,807.20 $138,213.76 $7,559,996.00 $9,510,833.73

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
SCHOOL & BUS PARKING

MOBILIZATION ea 1 -$                 -$                      -$                 -$                     -$                 -$                    10,000.00$      10,000.00$           10,000.00$             
GRADING CY 7500 -$                      1.52$               11,400.00$          3.34$               25,050.00$         -$                      36,450.00$             
UTILITY TRENCHING CY 1065 -$                 -$                      1.67$               1,778.55$            1.88$               2,002.20$           -$                      3,780.75$               
BACKFILL AND COMPACTION FOR UTILITY TRENCH CY 795 -$                 -$                      3.04$               2,416.80$            0.95$               755.25$              -$                      3,172.05$               
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 275 24.00$             6,600.00$             8.29$               2,279.75$            2.64$               726.00$              -$                      9,605.75$               
VEGETATIVE STABILIZATION acre 0.85 560.00$           476.00$                262.00$           222.70$               176.00$           149.60$              -$                      848.30$                  
8" PVC SANITARY SEWER (INSTALLED) LF 50 12.90$             645.00$                14.70$             735.00$               -$                 -$                    -$                      1,380.00$               
SANITARY MANHOLES ea 0 1,550.00$        -$                      1,350.00$        -$                     -$                 -$                    -$                      -$                        
4" D.I.P. WATER (INSTALLED) LF 715 22.50$             16,087.50$           17.80$             12,727.00$          1.18$               843.70$              -$                      29,658.20$             
8" D.I.P. WATER (INSTALLED) LF 705 36.50$             25,732.50$           27.00$             19,035.00$          2.37$               1,670.85$           -$                      46,438.35$             
4" VALVES ea 2 915.00$           1,830.00$             167.00$           334.00$               61.00$             122.00$              -$                      2,286.00$               
8" VALVES ea 2 2,400.00$        4,800.00$             167.00$           334.00$               61.00$             122.00$              -$                      5,256.00$               
4"x4" TEE ea 2 375.00$           750.00$                138.00$           276.00$               -$                 -$                    -$                      1,026.00$               
8"x8" TEE ea 2 895.00$           1,790.00$             207.00$           414.00$               -$                 -$                    -$                      2,204.00$               
INLETS ea 16 1,550.00$        24,800.00$           1,350.00$        21,600.00$          -$                 -$                    -$                      46,400.00$             
ENDWALLS ea 5 2,375.00$        11,875.00$           125.00$           625.00$               45.50$             227.50$              -$                      12,727.50$             
15" RCP LF 720 15.70$             11,304.00$           12.85$             9,252.00$            2.44$               1,756.80$           -$                      22,312.80$             
18" RCP LF 640 20.00$             12,800.00$           14.60$             9,344.00$            2.77$               1,772.80$           -$                      23,916.80$             
24" RCP LF 310 22.00$             6,820.00$             19.25$             5,967.50$            3.65$               1,131.50$           -$                      13,919.00$             
30" RCP LF 400 38.00$             15,200.00$           26.50$             10,600.00$          8.50$               3,400.00$           -$                      29,200.00$             
15kV U/G Conductors CLF 66 $207.00 13,662.00$           $199.00 13,134.00$          -$                    -$                      26,796.00$             
15kV Terminations EA 6 $134.00 804.00$                $82.50 495.00$               -$                    -$                      1,299.00$               
5-Inch, PVC-40, U/G Conduit, Etc. LF 1500 $13.75 20,625.00$           $27.50 41,250.00$          -$                    -$                      61,875.00$             
6x8x7 Precast Manholes EA 2 $3,225.00 6,450.00$             $1,225.00 2,450.00$            $395.00 790.00$              -$                      9,690.00$               
500kVA Pad-Mounted Transformer EA 1 $20,400.00 20,400.00$           $2,725.00 2,725.00$            $345.00 345.00$              -$                      23,470.00$             
2-Inch, PVC-40, U/G Conduit, Etc. LF 4550 $7.85 35,717.50$           $10.50 47,775.00$          -$                    -$                      83,492.50$             
30' Alum. Pole with LED Fixture EA 87 $2,700.00 235,078.20$         $1,750.00 152,365.50$        -$                    -$                      387,443.70$           
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 1560 $15.50 24,180.00$           $31.50 49,140.00$          -$                    -$                      73,320.00$             
FIBER LF 1560 $0.97 1,513.20$             $0.66 1,029.60$            -$                    -$                      2,542.80$               
COPPER LF 1560 $12.30 19,188.00$           $1.80 2,808.00$            -$                    -$                      21,996.00$             
TELECOMM MANHOLES (6' x 8 'x 7') EA 4 $3,225.00 12,900.00$           $1,225.00 4,900.00$            $395.00 1,580.00$           -$                      19,380.00$             
LIGHT DUTY PAVING SY 7000 30.80$             215,600.00$         1.86$               13,020.00$          2.01$               14,070.00$         -$                      242,690.00$           
HEAVY DUTY PAVING SY 19210 40.30$             774,163.00$         2.08$               39,956.80$          2.23$               42,838.30$         -$                      856,958.10$           
CURB AND GUTTER (MACHINE FORMED) LF 3220 6.00$               19,320.00$           2.23$               7,180.60$            1.22$               3,928.40$           -$                      30,429.00$             
8' CONCRETE RETAINING WALL LF 365 82.50$             30,112.50$           144.00$           52,560.00$          21.00$             7,665.00$           -$                      90,337.50$             
SIDEWALK SF 3822 2.85$               10,892.70$           2.31$               8,828.82$            0.02$               76.44$                -$                      19,797.96$             
SCHOOLS ADMINISTRATION SF 11524 -$                 -$                      -$                 -$                     -$                 -$                    195.00$           2,247,180.00$      2,247,180.00$        
SCHOOLS SHOPS SF 2304 -$                 -$                      -$                 -$                     -$                 -$                    221.00$           509,184.00$         509,184.00$           
SWM ea 1 -$                 -$                      -$                 -$                     -$                 -$                    60,000.00$      60,000.00$           60,000.00$             
TREES (2.5"-3" CAL., B&B) ea 96 500.00$           48,000.00$           -$                 -$                     -$                 -$                    -$                      48,000.00$             
MEADOW MIX SY 6280 2.00$               12,560.00$           -$                 -$                     -$                 -$                    -$                      12,560.00$             
TURF GRASS SY 4805 1.00$               4,805.00$             -$                 -$                     -$                 -$                    -$                      4,805.00$               

SUBTOTAL DIRECT COSTS $1,647,481.10 $548,959.62 $111,023.34 $2,826,364.00 $5,133,828.06
SUBCONTRACTOR MARKUPS $1,108,754.78 $413,366.59 $74,718.71 $1,596,840.08

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
WAREHOUSE STORAGE

MOBILIZATION ea 1 -$                -$                     -$                -$                    -$                -$                   10,000.00$     10,000.00$         10,000.00$          
GRADING CY 6550 -$                -$                     1.52$              9,956.00$            3.34$              21,877.00$         -$                   31,833.00$          
UTILITY TRENCHING CY 555 -$                -$                     1.67$              926.85$               1.88$              1,043.40$           -$                   1,970.25$            
BACKFILL AND COMPACTION OFR UTILITY TRENCH CY 420 -$                -$                     3.04$              1,276.80$            0.95$              399.00$             -$                   1,675.80$            
GRAVEL SUB-BASE FOR UTILITY TRENCH CY 135 24.00$            3,240.00$            8.29$              1,119.15$            2.64$              356.40$             -$                   4,715.55$            
VEGETATIVE STABILIZATION acre 2.12 560.00$          1,187.20$            262.00$          555.44$               176.00$          373.12$             -$                   2,115.76$            
8" PVC SANITARY SEWER (INSTALLED) LF 100 12.90$            1,290.00$            14.70$            1,470.00$            -$                -$                   -$                   2,760.00$            
SANITARY MANHOLES ea 1 1,550.00$       1,550.00$            1,350.00$       1,350.00$            -$                -$                   -$                   2,900.00$            
FIRE PUMP (WITH JOCKEY PUMP) ea 1 -$                -$                     -$                -$                    -$                -$                   100,000.00$    100,000.00$       100,000.00$        
4" D.I.P. WATER (INSTALLED) LF 450 22.50$            10,125.00$          17.80$            8,010.00$            1.18$              531.00$             -$                   18,666.00$          
8" D.I.P. WATER (INSTALLED) LF 480 36.50$            17,520.00$          27.00$            12,960.00$          2.37$              1,137.60$           -$                   31,617.60$          
4"x4" TEE ea 1 375.00$          375.00$               138.00$          138.00$               -$                -$                   -$                   513.00$               
8"x8" TEE ea 1 895.00$          895.00$               207.00$          207.00$               -$                -$                   -$                   1,102.00$            
INLETS ea 10 1,550.00$       15,500.00$          1,350.00$       13,500.00$          -$                -$                   -$                   29,000.00$          
STORMDRAIN MANHOLES ea 2 1,550.00$       3,100.00$            1,350.00$       2,700.00$            -$                -$                   -$                   5,800.00$            
ENDWALLS ea 2 2,375.00$       4,750.00$            125.00$          250.00$               45.50$            91.00$               -$                   5,091.00$            
15" RCP LF 400 15.70$            6,280.00$            12.85$            5,140.00$            2.44$              976.00$             -$                   12,396.00$          
18" RCP LF 500 20.00$            10,000.00$          14.60$            7,300.00$            2.77$              1,385.00$           -$                   18,685.00$          
24" RCP LF 250 22.00$            5,500.00$            19.25$            4,812.50$            3.65$              912.50$             -$                   11,225.00$          
15kV U/G Conductors CLF 22 $207.00 4,554.00$            $199.00 4,378.00$            -$                   -$                   8,932.00$            
15kV Terminations EA 6 $134.00 804.00$               $82.50 495.00$               -$                   -$                   1,299.00$            
5-Inch, PVC-40, U/G Conduit, Etc. LF 500 $13.75 6,875.00$            $27.50 13,750.00$          -$                   -$                   20,625.00$          
750kVA Pad-Mounted Transformer EA 1 $26,400.00 26,400.00$          $2,850.00 2,850.00$            $365.00 365.00$             -$                   29,615.00$          
2 WAY, 4" PVC DUCTBANK (INSTALLED) LF 450 $15.50 6,975.00$            $31.50 14,175.00$          -$                   -$                   21,150.00$          
FIBER LF 450 $0.97 436.50$               $0.66 297.00$               -$                   -$                   733.50$               
COPPER LF 450 $12.30 5,535.00$            $1.80 810.00$               -$                   -$                   6,345.00$            
TELECOMM MANHOLES (6' x 8 'x 7') EA 1 $3,225.00 3,225.00$            $1,225.00 1,225.00$            $395.00 395.00$             -$                   4,845.00$            
HEAVY DUTY PAVING SY 7195 40.30$            289,958.50$        2.08$              14,965.60$          2.23$              16,044.85$         -$                   320,968.95$        
GRAVEL STORAGE YARD (6" DEEP) SY 18600 6.05$              112,530.00$        0.54$              10,044.00$          0.89$              16,554.00$         -$                   139,128.00$        
CURB AND GUTTER (MACHINE FORMED) LF 3150 6.00$              18,900.00$          1.00$              3,150.00$            0.55$              1,732.50$           -$                   23,782.50$          
SIDEWALK SF 3822 2.85$              10,892.70$          2.31$              8,828.82$            0.02$              76.44$               -$                   19,797.96$          
WAREHOUSE SF 30602 -$                -$                     -$                -$                    -$                -$                   133.00$          4,070,066.00$    4,070,066.00$     
SHERIFF ADMINISTRATION SF 1472 -$                -$                     -$                -$                    -$                -$                   195.00$          287,040.00$       287,040.00$        
SHERIFF SHOPS SF 3854 -$                -$                     -$                -$                    -$                -$                   221.00$          851,734.00$       851,734.00$        
DATA CENTER SF 675 -$                -$                     -$                -$                    -$                -$                   450.00$          303,750.00$       303,750.00$        
SWM ea 1 -$                -$                     -$                -$                    -$                -$                   120,000.00$    120,000.00$       120,000.00$        
STREAM CROSSING CULVERT ea 1 -$                -$                     -$                -$                    -$                -$                   50,000.00$     50,000.00$         50,000.00$          
STABILIZED CONSTRUCTION ENTRANCE ea 1 -$                -$                     -$                -$                    -$                -$                   500.00$          500.00$              500.00$               
SUPER SILT FENCE LF 1200 -$                -$                     -$                -$                    -$                -$                   7.00$              8,400.00$           8,400.00$            
TREES (2.5"-3" CAL., B&B) ea 73 500.00$          36,500.00$          -$                -$                    -$                -$                   -$                   36,500.00$          

SUBTOTAL DIRECT COSTS $604,897.90 $146,640.16 $64,249.81 $5,801,490.00 $6,617,277.87
SUBCONTRACTOR MARKUPS $407,096.29 $110,420.04 $43,240.12 $560,756.45

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231



DATE PRINTED:

CONSTRUCTION CONTRACT NO.: ESTIMATED BY:

JMH

IDENTIFICATION NUMBER: JOB ORDER NUMBER:

42063-001
STATUS OF DESIGN: CATEGORY CODE NUMBER:

UNIT NUMBER UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL

BASE BID 
PHASE I INFRASTRUCTURE - GROUND LEVEL STORAGE

DOMESTIC/FIRE WATER STORAGE TANK (40K gal) EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
STRUCTURAL FOUNDATION FOR TANKS EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         
"PAX" TANK MIXING SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PUMP HOUSE BLDG (30' x 20') SF 600 45.00$            27,000.00$          -$                     -$                    -$                     -$                        27,000.00$         
TRIPLEX DOMESTIC PUMP SYSTEM EA 1 -$                     -$                     -$                    200,000.00$       200,000.00$           200,000.00$       
PRODUCTION WELLS EA 3 -$                     -$                     -$                    100,000.00$       300,000.00$           300,000.00$       
4" D.I.P. (INSTALLED) LF 2700 29.50$            79,650.00$          21.29$            57,483.00$          1.18$               3,186.00$           -$                     -$                        140,319.00$       
WATER TREATMENT DISINFECTION SYSTEM EA 1 -$                     -$                     -$                    50,000.00$          50,000.00$             50,000.00$         
PACKAGE WASTEWATER TREATMENT PLANT EA 1 -$                     -$                     -$                    1,500,000.00$    1,500,000.00$        1,500,000.00$    
WASTEWATER TREATMENT BLDG (70' x 44') SF 3080 45.00$            138,600.00$        -$                     -$                    -$                     -$                        138,600.00$       

BLDG FOUNDATION WITH 10' x 28' x 10' WETWELL / 
SLUDGE TANK

EA 1 -$                     -$                     -$                    40,000.00$          40,000.00$             40,000.00$         

250kVA DIESEL GENERATOR (w/ SOUND ATTEN.) EA 1 -$                     -$                     -$                    100,000.00$       100,000.00$           100,000.00$       
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    
-$                     -$                     -$                    -$                        -$                    

SUBTOTAL DIRECT COSTS $245,250.00 $57,483.00 $3,186.00 $2,480,000.00 $2,785,919.00
SUBCONTRACTOR MARKUPS $165,053.25 $43,284.70 $2,144.18 $210,482.13

PRIME CONTRACTOR MARKUPS $63,597.00 $15,618.99 $826.18 $80,042.17
TOTAL COSTS $473,900.25 $116,386.69 $6,156.36 $2,480,000.00 $3,076,443.30

DETAILED COST ESTIMATE 06/16/16

ACTIVITY AND LOCATION:

Fauquier County, Virginia

PROJECT TITLE:  

STAFFORD PROPERTY
40k Gal. Water Tank - 2016 Pricing/2020 Escalation

TOTAL CONTRACTORITEM DESCRIPTION
QUANTITY MATERIAL COST LABOR COST EQUIPMENT COST UNIT COST (SUB QUOTE)

801 South Caroline Street
Baltimore, Maryland 21231
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